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POLICIES AND PROCEDURES
FOR THE TERMINATION OF WAR CONTRACTS
LEON MALMAN*
INTRODUCTION
The ABC Corp., which for twenty years has been in the business of manufac-
turing a variety of metal stampings and machined parts, enters into a contract
with the X Ordnance District in March 1943 for the manufacture of 2,500,000 37 Mm.
armor piercing shot. The executives of the corporation have figured their price
closely and when their offer is accepted they receive a Notice of Award,' signed
by a contracting officer. Their attorney advises them that a Notice of Award con-
stitutes a binding agreement with the Government,2 so immediately they begin
to prepare for the manufacture of the shot. They order materials, some new
machine tools, and some special dies and jigs, and as these arrive they begi the
laborious process of converting their plant and of getting production under way.
While this is going on they receive from the X Ordnance District their definitive
contract8 for the 2,500,000 shot. Their attorney examines it and advises them that
it is in order, so the president of the corporation signs it on behalf of the corpora-
tion and returns it to the X Ordnance District. He remembers that the attorney
had said something about Article I2 providing for cancellation of the contract
whenever the Government wishes to do so, but he had looked through the provision,
which seemed to state a fair basis of settlement if the contract were cancelled, so
he hadn't been very much concerned about the details of the clause. Furthermore,
why worry about cancellation? Hadn't the negotiator at the X Ordnance District
with whom he had dealt told them that even before this contract was completed
they would probably be getting a repeat order?
*A.B., 1934, LL.B., 1936, Columbia University. Member, New York Bar. Chief, Legal Unit,
Contract Termination Section, Office of the Chief of Ordnance.
I wish to express my gratitude to my friends, Colonel R. Ammi Cutter and Lt. Colonel Harold
Shepherd, for their many helpful suggestions and criticisms.
The opinions expressed in this article are, of course, my own and are not in any way to be
regarded as the official views of the War Department or any of its services.
'Ordnance Procurement Instructions (hereafter cited as OPI) 13,002, C.C.H. War Law Serv.
24, 201.
'The Notice of Award is an acceptance of an offer previously made by a prospective contractor.
3War Department Procurement Regulations (hereafter cited as PR) 1301, CoDE oF FaD. REG., Title
io, Ch. 8, Part 81, C.C.H. War Law Serv. 22, 6oi.
'This article (hereafter referred to as "the old standard form") is set out in full in Appendix C,
infra 514. It formerly appeared in PR 324.
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By September their production line is set up and the production "bugs" have
been overcome. Things are humming in ,the plant and the shot is rolling out.
Of course, the Army inspector rejects a lot occasionally but that is to be expected,
All they have to worry about now is to get enough materials and enough help and
the contract will be completed well within the delivery schedule.
Then, on September 20, it happens. A registered letter arrives from the X
Ordnance District. It is a formal notice5 terminating the contract. With it come
some instructionsd and a copy of the War Department Termination Accounting
Manual for Fixed Price Supply Contracts. 7 Now the president recalls that can-
cellation article in the contract. Out it comes, this time for a close and careful
reading. It still represents a fair basis of settlement, but the question is: What
must the ABC Corp. do in order to get that fair settlement, and quickly, so that
it will have sufficient working capital to turn to other work promptly? What
about the shot they have in process, the raw materials on hand and on order, the
special machine their engineer had devised which had cost them $ii,ooo and of
which they had been so proud because it cut down the time for one operation
from fifty minutes to seventeen minutes but could be used only for the manufacture
of 37 mm. shot? What about their subcontractors and suppliers? These and a
variety of other problems immediately suggest themselves, as the executives of the
ABC Corp. adjust themselves to the necessity of working out with the X Ordnance
District a settlement on account of the termination of their contract.
Hypothetical? Only in the details. Unusual? By no means. Already more
than i4,ooo War Department contracts have been terminated for the convenience
of the Government. Of these more than iooo have already been settled, at a
total cost of more than $5i,ooo,ooo. As of August 31, 1943 there were in excess
of io,ooo War Department contracts outstanding, with a total contract price of
over $75,oo,oo,oo0, of which approximately $52,000,000,000 represented undelivered
items: The changing nature of the strategical and tactical aspects of the war,
the development of new weapons, the reallocation of scarce raw materials and the
development of substitute materials all emphasize the fact that many of these
contracts will be terminated, in whole or in part, long before cessation of hostilities.
The formulation of principles and procedures applicable to the termination of con-
tracts for the Government's convenience is therefore a very real and immediate
problem. The issuance by the War Department, in August 1943, of Procurement
Regulation No. 15,8 entitled "Termination of Contracts for the Convenience of the
Government," and of Technical Manual 14-320, entitled "War Department Termina.
'PR 25-92. This notice is discussed in detail infra 468.
" PR 15-936.
"War Department Technical Manual 14-32o, dated July 7, 1943 (hereafter cited as TAM), C.C.H.
War Law Serv. 65O.
'PR 15, as well as all other PR, and TAM apply to all technical services of the War Department
and to the Army Air Forces. These technical services include the Ordnance Department, Signal Corps,
Corps of Engineers, Quartermaster Corps, Medical Department, Transportation Corps and Chemical
Warfare Service. OPI are supplementary instructions issued by the Chief of Ordnance which apply
only to the Ordnance Department. Some of the other services have similar supplementary instructions.
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tion Accounting Manual for Fixed Price Supply Contracts" constitute that agency's
recognition and solution of this problem. It is the purpose of this article to examine
that solution,9 by means of a critical analysis and discussion.
While that analysis and discussion will be restricted to War Department policies
and procedures this is largely due to the fact that the War Department is the only
war procurement agency which has thus far made any detailed formulation. of
termination policies and procedures. Nevertheless, it is believed that a review of
these War Department termination regulations will indicate the essential elements
of any desirable termination article and the standards under which it should be
administered. In addition, it is believed that such an examination of the War
Department's termination policies and procedures is especially timely in view of
the recent widespread attention which has been given to the whole war contract
termination problem in the press and before Congress,10 and will provide some
basis for the evaluation of the numerous proposals which have been made in various
quarters concerning the question of termination. It is also hoped that such an
examination will shed some light on the background and purpose of, and will
aid in evaluating, the work of the Joint Contract Termination Board recently estab-
lished in the Office of War Mobilization under the general supervision of Mr.
Bernard Baruch. The members of this Board include the Under Secretary of
War, the Under Secretary of the Navy, and representatives of the Treasury Depart-
ment, the Maritime Commission, the Reconstruction Finance Corporation and the
Foreign Economic Administration. Mr. John Hancock, Mr. Baruch's associate
in this work, is Chairman of the Board. Among the first problems taken up by
the Board have been the formulation of a uniform lump sum supply contract
termination article to be used by all war procurement agencies and a uniform
set of principles for the determination of costs in the event of termination. On
January 8, 1944 the Office of War Mobilization promulgated both of these and made
them mandatory for use "to the fullest extent practicable in all new war contracts."'1
The substantial similarity between the Office of War Mobilization's termination
article and principles of cost determination and the War Department's termination
article and principles of cost determination, upon which the War Department's
termination policies and procedures are based, gives added emphasis to the impor-
tance of a study of those policies and procedures. Other problems being considered
by the Board are a uniform clause for all subcontracts and regulations applying to
its use; a determination of a policy providing for prompt partial payments and
loans to contractors and subcontractors during the settlement period and the recom-
'This article will restrict itself primarily to a discussion of the policies and procedures set forth
in PR xs. The contents of TAM will be discussed only insofar as they are included in PR 15. For
a detailed presentation of the accounting problems involved in contract terminations see Peacock,
Accounting Problems in Termination, in Part II of this symposium, shortly to be published.
10 For an analysis of the testimony before the Military Affairs Committees of the Senate and of the
House of Representatives see infra 500 ff.
'1The text of the article (hereafter referred to as "the new standard form") is set forth in
Appendix A, infra 508. The text of the Statement of Principles of Cost Determination (hereafter some-
times referred to as "the Principles") is set forth in Appendix B, infra 5r.
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mendation of necessary legislation; a determination of policy with respect to the
disposition of property upon termination; and a determination of policy as to the
procedures, if any, to be followed by the war procurement agencies in reviewing
settlements negotiated by contracting officers.
This examination will be made in the light of the ends which should be served
by any termination provision and the policies and procedures thereunder, which
ends may be summarized as follows:
x. Certainty to both parties should be provided, in the sense that they should know
in advance what their rights and duties will be in the event of termination of the
.contract. Obviously this is the purpose of, and is a sufficient reason for the use of, any
termination article and procedures.
2. Provision should be made for payment of the amount due the contractor for
items completed, but not paid for prior to termination.
3. An expeditious and equitable method should be provided for the final determina-
tion of the amount to be paid to the contractor for the work done by him in connection
with the portion of the contract which has been terminated.
4. A practicable method for the ekpeditious disposition of work in process and ma-
terials which the contractor has on hand at the time of termination should be provided.
5. There should be a basis for a speedy, equitable and final settlement of amounts
due to subcontractors and suppliers by reason of the termination.
6. An expeditious method should be provided for making partial payments to the
contractor and his subcontractors and suppliers on account of amounts due them by
reason of the termination, so that their working capital positions will not be impaired
pending final determination of the total amount due them by reason of the termination.
LuMP Sum SUPPLY CONTRACTS
Development and Digest of Contractual Termination Provisions
In a defense program such as the one undertaken by the United States in the
summer of 1940 it was natural that little, if any, attention would be paid to the
desirability or necessity for providing in contracts for the problems which would
arise should the Government at any time desire to terminate any such contract.
The emphasis, quite properly, was on procurement and production, rather than on
termination. A termination article was available for use, but few contracts con-
tained it.
It was not until the summer of 1941, when the War Department undertook a
complete revision of the form of lump sum supply contract theretofore in use by
its contracting officers14 in the light of the procurement experience acquired by
it up to that time, that any real consideration was given to the problem of termina.
tion. At that time it was determined that every lump sum supply contract there-
after entered into by the War Department would contain an article providing for
termination of the contract for the convenience of the Government. A study was
made of the article then provided and it was found to be unsatisfactory for a
number of reasons. It made no provision for the discontinuance of work, the can-
cellation of orders, the termination of subcontracts, nor for the contractor's securing
11 War Department Supply Contract Form No. i, supra note 3 was the result of this revision.
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to the Government any benefits or rights under subcontracts referable to the prime
contract. The only duty imposed on the contractor was to deliver to the Govern-
ment the supplies, partially completed supplies, work in process and other articles
which the contractor had on hand for the performance of the contract. There-
fore, a new termination article was prepared and incorporated as a mandatory
provision in War Department Supply Contract Form No. i which, by direction
of the Under Secretary of War, was required to be used for all' 8 lump sum supply
contracts entered into by the War Department after September 16, 1941. This
contract provision has since been modified from time to time, the principal modi-
fications occurring in October 1942, when a new paragraph was added, pro-
viding for the so-called "negotiated settlement.""' This article 20 is the basis upon
which the policies and procedures contained in PR 15 and TAM are founded.
Until the adoption of the new standard form it was required to be inserted in
every lump sum supply contract "except contracts to be completed in six months
or less for an amount less than $5oo,ooo, and contracts for an amount less than
$50,00o regardless of the date of completion."' Since February 20, 1944 the new
standard form has been required to be inserted under the same conditions 22
Paragraph (a) of the old article contains the Government's authority to terminate
the contract "at any time" by a notice in writing to the contractor. Upon receipt
of that notice 23 the contractor, unless otherwise directed by the contracting officer,
is required to discontinue all work and the placing of all orders in connection with
the performance of the contract, and to cancel all existing orders and subcontracts.
H e must also deliver all completed and partially completed supplies, work in process
and materials as directed by the contracting officer, except that with the latter's
approval or on his direction the contractor must make reasonable efforts 24 to sell
or retain any or all of such items at a mutually agreeable price.2 5
Under paragraph (b) the contractor is paid the contract price for all completed
items not previously paid for. He is also allowed the contract price for any of
such items disposed of by him pursuant to the contracting officer's direction. With
"'This requirement was subsequently modified so as not to apply to contracts to be completed
in six months or less for less than $5ooooo and to contracts for less than $50,000 regardless of the date
of completion.
" Other modifications included (x) permission for the sale or retention of contractor-owned property
which the Government might require to be transferred to it; (2) a negotiated settlement of the amount
due for post-termination expenses; (3) a provision for partial payments on account of amounts due
under the article; and (4) a provision requiring termination under the terms of the article at the
end of hostilities, unless the contractor was in wilful default.20Supra note 4.
"
1 PR 324. As a practical matter this includes virtually every War Department contract except
some development contracts and -spot purchases of standard stock items.
22 Id.
5 5 Supra note 5.
" While paragraph (a) of the article appears to require the contractor to sell at the contracting
officer's discretion, this provision has been administratively determined to require only reasonable efforts
to sell.
2 See infra 471. For separate treatment of the property problems on termination see Mack,
Disposition of Federally Owned Surpluses, in Part II of this symposium, shortly to be published.
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respect to the uncompleted portion of the contract, 0 paragraph (c) provides for
the negotiation between the contractor and the contracting officer of reasonable com-
pensation therefor, including an allowance for profit.27 If such negotiation fails
paragraph (d) sets out a formula by which the contractor's cost and profit allowance
with respect to the uncompleted portion of the contract is to be computed.28
Under paragraph (e), on the basis of an agreement between the contractor and
the contracting officer as to the amount thereof, the contractor is paid for the
expenses incurred by him after the date of termination and with the approval of the
contracting officer for the protection of Government property and in connection
with the settlement of the contract. If no agreement is reached the contractor is
reimbursed for his costs with respect to such post-termination expenses.
Paragraph (f) states that the Government may assert offsets on account of any
unpaid labor or material claims or any defects in material or workmanship in com-
pleted or partially completed supplies delivered by the contractor. Paragraph (g)
limits the total payments under the article to an amount which, when added to the
amounts previously paid under the contract, does not exceed the total contract
price.29 Paragraph (h) provides a minimum payment of $ioo under the article.80
Partial payments to the prime contractor, for himself and his subcontractors and
suppliers; are authorized under paragraph (i).31 By the terms of paragraph (j)
all disputes arising out of the termination are to b6 disposed of in accordance
with the standard disputes article.32  Paragraph (k) sets out the releases and the
continued obligations and rights of the parties. Under paragraph (1) the Govern-
mentes right to terminate, except for default, is restricted to its right under the
article. If the contract is terminated as part of a general termination of war con-
tracts at the cessation of hostilities, even if the contractor is then in default, the
contract may be terminated only under this article, unless the default was wilful
and caused substantial damage to the Government.
In addition to this old standard form there has been in effect since January 8,
1944, the new standard form83 which is required to be inserted in new lump sum
"' PR 15-150.ro defines this as "that portion . . . which does not relate eitfier (a) to completed
supplies called for by the contract or (b) to any . . . portion of the contract" which, by the terms
of the notice of termination, the contractor must continue to perform.
"'See infra 459 ft. and 480 ff. for a detailed treatment of the negotiated settlement.
"8 See infra 490 ff. for a detailed treatment of the formula settlement.
" This is clearly a reasonable limitation; it would be extremely difficult to justify paying more under
a contract which has been terminated prior to completion than under a contract which has been com-
pleted. See DEaL.FiEwi, NOTES ON JtnusicnoN OF THE SECRETARY OF VAR TO SETrTLE CoNTAcrs, ETC.
(Washington: Government Printing Office, I920) 7 for a discussion of the similar World War I
position on this problem.
'o This provision appears to have been included out of an excess of caution to avoid any attack
of the standard form on the ground of lack of mutuality of consideration or obligation. See in/ra.
Actually, contractors are waiving their rights under this provision and agreeing to accept only the
amount actually due them, and in many cases are settling without cost. It has been omitted from
the new standard form.
81 See infra 477 if. See Cleveland, Financing of Terminations, in Part II of this symposium, shortly to
be published, for a detailed treatment of the termination financing problem.
" PR 326. " Appendix A, infra 5o8.
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supply contracts entered into by all the war procurement agencies, pursuant to a
Directive Order of the Office of War Mobilization, 4 and which may be substituted
for the old form in existing contracts. The promulgation of this provision marked
a successful conclusion for the efforts of the various war procurement agencies and
the War Production Board which, for well over a year, had sought to agree upon a
uniform termination provision. This agreement was finally achieved by the Joint
Contract Termination Board in December, 1943 and was followed by the issuance
of the above Directive Order, based on recommendations made to Mr. Byrnes,
Director of War Mobilization, by Mr. Baruch and Mr. Hancock. In the course
of their recommendations they said:
"Manufacturers will benefit from having this Termination Article in their contracts.
It will assure uniform handling of their claims by all the agencies with which they have
contracts, eliminating possible conflict and confusion over varying contract provisions;
it will make for swifter and more equitable settlement, give manufacturers a clear defini-
tion of their rights; reduce litigation.
"The desirability of having a standard Termination Article for all agencies has beeh
generally recognized. It has been advocated by business groups; independent organiza-
tions; the procurement agencies themselves as well as several important committees of
Congress including those headed by Senators George and Murray."
This new standard form contains few substantial deviations from or additions
to the old standard form or the principles in accordance with which it is admin-
istered. Paragraph (a), as in the case of the old form, authorizes partial or cbm-
plete termination at any time in the interest of the Government, upon service of a
notice of termination. If the contract is terminated as part of a general termination
of contracts made by the particular agency for the same or related products, or of
war contracts generally at the cessation of hostilities or a major portion thereof,
termination may be only in accordance with the article unless the contractor is
then in gross or wilful default. These limitations are an improvement over para-
graph (1) of the old standard form, which was restricted to a general termination
of all war contracts at the cessation of hostilities, and also required a finding that
the contractor's default resulted in substantial damage to the Government, if the
default provisions of the contract were to be invoked at that time. The new form
is broader, and properly provides for the contingency of a discontinuance of pro-
duction of a particular product or related group of products, as well as for the
very real possibility of the end of the European phase of hostilities before the
Asiatic phase. It seems clear that in both these situations a contractor who has not
wilfully defaulted should be assured of the protection afforded under a termination-
for-convenience article.
Paragraph (b) of the new standard form places on the contractor who has
received a notice of termination all of the duties set forth in paragraph (a) of the
old form, plus a duty to settle claims arising out of the termination of subcontracts,
with the approval or ratification of the contracting officer to the extent that he may
"ag FED,. REG. 478 (January 12, 1944).
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require, 5 and a duty to use his best efforts30 to sell property on hand as a result
of the termination. In making such sales the contractor cannot be required to
extend credit to any purchaser.17
Paragraph (c) authorizes the negotiation of the settlement on termination. It
contains an innovation in that the settlement may be negotiated with respect to
the whole or any part of the amounts due by reason of the termination, thereby
making possible a hybrid negotiated settlement and formula settlement, and appar-
ently includes authority to negotiate a price other than the contract price for com-
pleted articles delivered after the effective date of the termination notice,88 since
such articles would be included in the terminated work, not having been delivered
prior to termination. The negotiations, apparently, are intended to include pay-
ment to the contractor for expenses incurred by him for the protection of Govern-
ment property and in connection with the settlement, since the new article has no
provision similar to paragraph (e) of the old article, which expressly authorizes
the negotiation of these amounts. Also, under the new article the amount agreed
upon in the negotiation is not limited to the total contract price les amounts pre
viously paid under the contract, as provided in paragraph (g) of the old article.
While this provision affords the Government little real protection its omission and
the omission of other restrictions on the negotiations indicate an apparently definite
and deliberate effort to make a contracting officer as free in negotiating a settle.
ment as he is in negotiating a contract price originally. Paragraph (c) also ex-
pressly states that the amount agreed upon under its terms is in no way limited or
affected by the provisions of paragraph (d), setting forth the formula basis of settle-
ment. While this confirms the contracting officers' wide latitude of discretion in
negotiating settlements, it may be questioned how far as a practical matter they
will be willing to depart from an approximation of the formula result as a guide
in their negotiations,8 9 since payment of an amount which approximates what
would have been paid under the formula is readily justifiable, while payment of an
amount out of line with any estimate of the formula result could be expected to be
subjected to considerable scrutiny.
Perhaps the most important change is that contained in the terms of the formula
to be applied in the event negotiations fail. This formula provides for payment
of the contract price for articles which have been completed, delivered and accepted
but which have not previously been paid for.40 With respect to all terminated
" Cf. infra 474ff. I-Cf. supra note 24. "'To the same effect see PR x5-364.
" The new standard form contains no counterpart to paragraph (b) of the old standard form, which
provided for payment of the contract price for completed articles delivered after the termination notice
takes effect. " See infra 481.
"' Completed acceptable articles which have not been delivered apparently are to be included under
paragraph (d)(2), dealing with payment for terminated work, the theory being that delivery is part
of the work which has been terminated. However, since the majority of contracts are f.o.b. contrac-
tor's plant it would appear that contracting officers would be well advised to avail themselves of the
authority they have under paragraph (b)(6)(i) to require transfer of title and delivery to the Govern-
ment of completed acceptable work, and pay the contract price therefor, thereby eliminating such
items from the category of work in process under paragraph (d)(2) and simplifying the computation
under that paragraph.
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work the contractor is to receive his costs, plus the cost of work delivered by his
subcontractors prior to termination, and the amounts paid" to his subcontractors
in settlement of their claims with respect to their terminated work.4' Pursuant
to paragraph (b) (5) the contracting officer may require that some or all of such
settlements be submitted to him for approval.
In addition to these costs the contractor is paid a profit on terminated work,
based on rates previously negotiated. At the time the contract is negotiated, or
at the time the contract is amended to include the new standard form, the parties
negotiate a rate not to exceed 2% on the cost of articles or materials on which the
contractor will have done no work at termination, and a rate "which is fair and
reasonable under the circumstances" on all other costs incurred by the contractor,
excluding settlements with subcontractors. 42 The total profit, however, is limited
to 6% of the total of these two types of costs, exclusive of interest on loans made
by the contractor in furtherance of the work. This method of profit determination
is in marked contrast to the method under paragraph (d) under the old standard
form which, far from being a true formula, is based on the contracting officer's
estimate of the profit which the contractor would have earned had he completed
the contract. Undoubtedly a contractor's estimate as to the result which would
be reached under either of these two provisions will have much to do with his
decision as to whether to insert the new form in a particular existing contract.
Under the formula the contractor also is paid the reasonable cost of preserving
and protecting Government property after termination and the expenses incidental
to determining the amount due him as a result of the termination. Undoubtedly
this would include his accounting, legal, clerical and other expenses in connection
with his settlements of his subcontracts and the preparation and presentation of his
settlement proposal and supporting data.43 Expenses of litigation with subcon-
tractors would probably not be included unless such litigation had been approved
or ratified by the contracting officer since his would be the ultimate decision as to
whether a subcontractor was entitled to the amount claimed by him, inasmuch
as ultimately the Government would be paying it. Expenses of litigation by the
contractor against the Government would probably not be included in any event;
clearly these cannot arise either in connection with a negotiated or a formula settle-
ment, but only after the amount due has been computed under the formula and
the contractor has refused to accept that amount. Furthermore, paragraph i (k)
of the Principles of Cost Determination, which by paragraph (h) of the new
standard form is incorporated by reference for the purposes of the formula, ex-
"'The preceding note would appear to apply equally well as between a prime contractor and a
subcontractor who has on hand at termination some completed and acceptable, but undelivered, work.2
'R 324 recommends the general use of 2% and 8% as arbitrary figures "in the interest of ex-
pediting the execution of contracts." However, where it is not desired to use these arbitrary figures
for any reason the percentages are to be arrived at by the same methods "as those now used in
price analysis," i.e., original negotiations.
"See Statement of Principles, Appendix B, infra 511, par. i(k).
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pressly limits the contractor's settlement expenses to those necessary for the prepara.
tion and presentation of his settlement proposal and supporting cost evidence.
The formula provision also contains a limitation as to the total amount which
may be paid. (As indicated above the new article contains no limitation on the
total amount which may be paid in the case of a negotiated settlement.) This
limitation is the same as the one set forth in paragraph (g) of the old standard
form as applicable to either a negotiated or a formula settlement, i.e., the total
contract price less payments previously made and less the contract price for work
not terminated, except that post-termination expenses are not to be included in
applying the limitation in the new article, whereas they are included under the
old article. Paragraph (d) also places on the contractor the risk of loss, destruc-
tion, damage or theft of property prior to transfer of tide thereto to the Govern-
ment or a buyer, or prior to the sixtieth day after delivery to the Government of an
inventory covering such property, whichever occurs sooner. A similar limitation
appears in the formula provision of the old standard form except as to the sixty
day limit of contractor liability. This innovation is in keeping with the present
indications that the Joint Board intends to authorize contractors to require the
Government to remove property which has not been disposed of within sixty days
after presentation of an inventory listing such property.44
Paragraph (e) of the new standard form is similar to paragraph (f) of the old
form. It provides for deductions from the negotiated or formula amount to be
paid the contractor on account of unliquidated advance or partial payments, claims
of the Government against the contractor and disposal or retention credits for
property. It also furnishes a measure of protection to subcontractors in that it
authorizes the contracting officer, in his discretion, to withhold the amount of the
claim of any subcontractor whose subcontract has been terminated, except with
respect to that portion of the claim representing articles delivered to the prime
contractor or services performed in connection with the production of completed
articles under the prime contract. This represents an improvement over the old
paragraph (f) which authorizes deductions on account of "any unsettled claim for
labor or material." Since the contracting officer does not ordinarily have any infor-
mation as to whether claims of subcontractors have actually been paid, presumably
a subcontractor desiring to be protected by a deduction in his behalf would have to
notify the contracting officer that his claim had not been paid. It is not believed
that the provision requires the contracting officer to take any affirmative action to
determine whether any claims of subcontractors are unpaid at the time he makes
payment to the prime contractor.
Paragraph (f) of the new article makes express a right which has always been
thought to exist, that of making an "appropriate, fair and reasonable adjustment"
in the contract price of articles to be delivered under the part of a contract which
is not terminated. Paragraph (g), like the old paragraph (i), authorizes partial
"See infra note xig.
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payments whenever the contracting officer believes the total of such payments is
within the amount the contractor will ultimately receive. Paragraph (h) incor-
porates by reference, but only for the formula settlement, the Principles of Cost
Determination which were promulgated together with the new article. 5 How-
ever, these same principles will be applied by contracting officers as guides in
arriving at negotiated settlements, since these principles are now incorporated in
PR 15 as such guides.4r" Except under unusual circumstances it would appear
to be extremely difficult to justify any other course of action, since the negotiations
will undoubtedly be carried on with an eye to the result which would be reached
if the formula were to be applied.
While the new standard form will appear in virtually all new contracts entered
into since its adoption the old standard form will continue to play a significant part
in terminations, if only for the reason that it now appears in thousands of con-
tracts and many contractors may be expected not to avail themselves of the right
to substitute the new form, for a variety of reasons, not the least of which will
be sheer inertia. 46
The Negotiated Settlement
The greatest innovation in both the old and the new standard forms, and the
respect in which they differ most from all of their predecessors, is the inclusion
in them of a provision for a final settlement by negotiation between the contractor
and the contracting officer 47 of the amount, including profit, which the contractor
is to receive because of the termination.4
The inclusion of this provision for a final negotiated settlement represents the
utilization of long-existing authority both in private and Government contract law,
in or4er to achieve the ends of equitable, speedy and final disposition of termination
settlements. The method of negotiation and agreement is the normal method
adopted by businessmen in compromising their obligations. It is based on the
common law rule that the parties to a contract may negotiate between themselves
and agree on the amount to be paid in settlement of their unliquidated obligations.
"' See infra 483 ft. "" PR 15-48o f.
"PR 324(4) states that inasmuch as it is in the mutual interest of the contractor and the
Government that terminations be effected under a uniform article, contracting officers should pursue
"a vigorous policy" to insert the new article in existing contracts, especially those for large amounts
and those calling for deliveries over a long period of time.
"Actually, of course, the contracting officer functions through a large organization rather than as
an individual.
4 The new form provides that the "contractor and the contracting officer may agree upon the
whole or any part of the amount or amounts to be paid to the contractor by reason of the total or
partial termination of work pursuant to this article, which amount or amounts may include a reasonable
allowance for profit, and the Government shall pay the agreed amount or amounts."
The old form provides that "the Government shall pay to the contractor such sum as the con-
tracting officer and the contractor may agree by supplemental agreement is reasonably necessary to com-
pensate the contractor for his costs, expenditures, liabilities, commitments and work in respect to the
uncompleted portion of the contract so far as terminated by the [termination] notice ....
The contracting officer shall include in such sum such allowance for anticipated profit with respect
to such uncompleted portion of the contract as is reasonable under all the circumstances."
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In ordinary commercial transactions the courts favor such settlements, under which
all the unliquidated obligations of the parties are merged in the final agreement,
which is legally enforceable as a so-called accord and satisfaction.49
With respect to Government contracts, the final determination by negotiation
between a Government contracting officer and a contractor of the amount due
the contractor because of the termination of his contract has had the express approval
of the Supreme Court of the United States since 1876. In 'that year the Court,
in the case of United States v. Corliss Steam-Engine Co.,50 ruled that the Secre-
tary of the Navy could properly agree with a Navy contractor as to the amount
to be paid that contractor in settlement of the Government's obligation with respect
to the uncompleted portion of a contract terminated in the interest of the Govern-
ment and that, in the absence of "fraud, concealment or misrepresentation" in the
negotiation of that agreement, the contractor was entitled to recover the amount
agreed upon. As an indication of the necessity of such conclusion the Court said:
"If such a settlement, . . . accompanied by the giving up by one, and the taking
possession by the other of the property involved, cannot be judicially maintained, it
would seem that no settlement by any contractor with the Government could be con-
sidered a finality against the Government." 51
The Court supported its decision on two other grounds, both of which are so
completely a propos the difficulties confronting the war procurement agencies today
that it might be well to set them out in detail:
"The duty of the Secretary of the Navy ... extends ... to 'the procurement of naval
stores and materials and the construction, armament, equipment and employment of
vessels of war, as well as all other matters connected with the naval establishment of
the United States.' . . . [The] discharge of the duty devolving upon the Secretary
necessarily requires him to enter into numerous contracts for the public service; and the
power to suspend work contracted for, whether in the construction, armament or equip-
ment of vessels of war, when from any cause the public interest requires such suspension,
must necessarily rest with him. As, in making the original contracts, he must agree
upon the compensation to be made for their entire performance, it would seem that when
those contracts are suspended by him, he must be equally authorized to agree upon the
compensation for their partial performance. Contracts for the armament and equipment
of vessels of war may, and generally do, require numerous modifications in the progress
of the work, where that work requires years for its completion. With the improvements
constantly made in shipbuilding and steam machinery and in arms, some parts originally
contracted for may have to be abandoned, and other parts substituted; and it would be
of serious detriment to the public service if the power of the head of the Navy Depart-
ment did not extend to providing for all such possible contingencies by modification o
suspension of the contracts, and settlement with the contractors ...
"But aside from this general authority of the Secretary of the Navy, under the orders
of the President, he was, during the [war], specially authorized and required by Acts
'n re Illinois Refrigerator Co. 73 F. (2d) 881 (934); Jaifray v. Davis 124 N. Y. 164, 26 N. E.
351 (x891). See 6 WiLuasroi, CoNrRACTS (2d ed. 1936) 5204, n. 4.
5091 U. S. 321 (876). See also Pittsburgh Plate Glass Co. v. United States 64 Ct. Cl. 256
'(1927); r4 CoMP. Dac. 589 (r908); x8 CoMp. GEN. 826 (1939); 22 Op. Army. GEN. 437 (1899).
"'United States v. Corliss Stegm-Engine Co., supra note 50, at 322.'
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of Congress, either in direct terms or by specific appropriations for that purpose, to
construct, arm, equip and employ such vessels of war as might be needed for the efficient
prosecution of the war. In the discharge of this duty, he made the original contracts with
the claimant. The completion of the machinery contracted for having become unneces-
sary, from the termination of the war, the Secretary, in the exercise of his judgment,
under the advice of a Board of naval officers, suspended the work. Under these circum-
stances, we are of opinion that he was authorized to agree with the claimant upon the
compensation for the partial performance, and that the settlement thus made is binding
upon the Government. '"52
The Budget and Accounting Act of 1921,5 3 which established the position of
the Comptroller General and the General Accounting Office and which is the
basis for that officer's authority to review Government contracts, has had no effect
on the exercise by an administrative department of the power to negotiate settle-
ments in connection with the termination of contracts placed by such department.
Any authority which the Comptroller General might assert to pass upon such
settlements would be based on the provision of the Act which states that:
"All claims and demands whatever by the Government of the United States or
against it . . . shall be settled and adjusted in the General Accounting Office."
However, in speaking of this provision the Supreme Court in the case of Globe
Indemnity Co. v. United States5 4 said:
"But none of these duties imposed on the Comptroller General were new ...
The chief change effected by the Budget and, Accounting Act was that it transferred
powers lodged with officers of the Treasury Department to the Comptroller General and
made his office independent of the executive branch of the Government. But the functiorr
which he exercises in auditing and settling claims against the Government is precisely
that which was previously exercised by the Accounting Office in the Treasury Depart-
ment."",
Consequently the Corliss case may still be regarded as a statement of the law
presently applicable to the negotiation of termination settlements on Government
contracts.
In addition to the Corliss case, additional support for the use of the negotiated
settlement was provided by an opinion of the Attorney General56 to the effect
that the First War Powers Act57 and Executive Order No. 9ooi 5s authorized the
War Department to settle claims and obligations against the United States without
reference to the General Accounting Office where to do so would facilitate the
prosecution of the war.59 The question was thereafter submitted to the Judge
521d. at 322, 323 (ital. added).
5342 STAT. 20 (1921) 31 U. S. C. 1940 ed. §§i ff.
ud291 U. S. 476 (1934). Id. at 480.
Be 40 Op. A'r=v. GEN. No. 53 (942).
ST55 STAT. 838; 50 U. S. C. App. §6ox (Supp. 1941).
11 6 FED. REG. 6787, C.C.H. War Law Serv. 240, PsNricE-HALL, Nat. Def. Serv. 3026.
11 See Hearings before a Subcommittee of the Senate Committee on Military Aflairs on S. 1268,
S. 128o and S. J. Res. 80, 78th Cong., ist Sess. (1943) (hereafter cited as Senate Hearings) 343, 352,
for testimony by Attorney General Biddle to the effect that contracting officers have always had this
power and the First War Powers Act, supra note 57, in no way affected this power.
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Advocate General of the Army on the theory that the negotiated settlement proce-
dure would facilitate the prosecution of the war in that it would provide a method
for expeditiously settling terminated contracts by avoiding the great volume of
accounting and auditing which would otherwise be necessary to support vouchers
drawn pursuant to any termination under the formula. In an opinion dated
SeptembeK 16, 1942,60 the Judge Advocate General found that where it has been
administratively determined that such action will facilitate the prosecution of the
war, contracts may be terminated for the convenience of the Government by enter-
ing into supplemental agreements authorizing negotiated lump sum settlements
whether or not the contract being terminated contains afiy other method of termi-
nation and settlement. Termination articles in use up to that time had made no
attempt to set forth a basis for the negotiation of a settlement. Thus the previous
termination clause provided for the settlement of the obligations with respect to the
uncompleted portion of the contract by a formula which was based upon a determi-
nation of the actual costs of the contractor with respect to such uncompleted portion.
This would have necessitated a detailed audit in every case to determine .such costs
and the preparation of adequate accounting data and original supporting papers to
satisfy the requirements of the General Accounting Office with respect to any such
determination, irrespective of the fact that the department setling the contract
had made a careful accounting review as a preliminary to the negotiation of the
settlement. The Comptroller General and the Comptroller of the Treasury, whose
office preceded the General Accounting Office, also ruled that if a contract sets
forth a method of settlement on termination this method would have to be followed
unless it could be demonstrated that any other method sought to be applied would
operate in the Government's interest.63 Thus, as a practical matter, every contract
providing for a termination settlement under the formula would require compliance
with the formula provision, if only to demonstrate that the negotiated settlement
proposed as a substitute was in the Government's interest.
The full significance of this situation was not appreciated until the summer of
1942, when the Ordnance Department found itself faced with the War Depart-
ment's first large termination, involving a contract of approximately $7,oooooo.
A preliminary survey revealed that this one case would necessitate the full time
services of fifteen auditors for a period of approximately nine months in order tb
make a virtually ioo% audit, the type of determination of the costs with respect
to the uncompleted portion of the contract which was then thought necessary to
satisfy the audit requirements which would be applied to a formula settlement.
Obviously this was both undesirable and impracticable, since it did not meet the
end of an expeditious and final determination of the amount due, both for this
one case and certainly if this requirement were to become a general practice.64
o SPJGC 164, September x6, 1942,
6aMS B-2875o, Oct. 1, 1942; 25 CoMp. DEc. 398 (x918). See Ohio Savings Bank & Trust Co. v,
Willys Corp. x6 F. (2d) 859, 862 (1926).
"t In another case, involving approximately 3,300 claims through the third tier of subcontractors, it
was estimated that 13,440 man days, the equivalent of fifty men working eleven months, would be
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It was clear, however, that under the Corliss doctrine that end could be met
while at the same time the Government's interests would be fully protected. This
protection would be the result of the application of businesslike selective audit
procedures adequate to fit each particular case and varying in scope and detail
as the cases would vary in complexity. Since the War Department in any event
would be passing on every termination in the first instance it was believed un-
necessary for the General Accounting Office to duplicate this audit, especially since
the law did not appear to require it. On the other hand, every settlement would
be open to scrutiny by the General Accounting Office at any time and the pay-
ments thereunder subject to disallowance by that agency in the event it discovered
fraud or other illegality. Therefore, in reliance on the Corliss case and the afore-
mentioned opinions of the Attorney General and of the Judge Advocate General
of "the Army the provision for the negotiated settlement was incorporated in the
standard termination article.
While this step was being taken the Comptroller General, on October i, 1942,
issued a decision65 which focused new attention on the whole problem of termi-
nation settlements. In that decision he took the position that a termination under
the formula necessitated a satisfactory demonstration that the costs being allowed
had actually been incurred by the contractor. The contract involved in this case
contained the termination article which had been adopted in September 1941 and
which contained no provision for the negotiation of settlement. Upon the termi-
nation of the contract, a supplemental agreement had been entered into, setting
forth the amounts to be paid to the contractor for his material and overhead
costs with respect to the uncompleted portion of the contract, for the amounts
paid by him in discharge of the outstanding obligations he had incurred with respect
to the uncompleted portion of the contract and for his profit on the uncompleted
portion of the contract. The contracting officer supported his determination of these
amounts by statements showing how they had been computed and showing the
names of the suppliers to whom cancellation charges had been paid by the con-
tractor. In addition the contracting officer certified that an audit had been made
of the contractor's expenditures, that fair salvage 4,alues had been credited and that
the profit allowance was based on the percentage of completion of the uncompleted
portion of the contract. While the Comptroller General conceded that he had
previously ruled67 that a contracting officer may terminate a contract and agree
with the contractor upon the compensation to be paid to the contractor for work
already performed, he held that this did not apply where the contract already
contained a provision for termination on another basis. Where, as in this case,
such a provision existed in the contract he ruled that the issues were whether the
termination provision authorizes payment of the items proposed to be paid, whether
required to complete a full, detailed audit of every item involved, as against five men working four
months to complete an office review and an adequate selective audit to provide the accounting data
necessary for the negotiation of a settlement.
" MS B-2875o, Oct. 1, 1942. 67 18 Comp. GEa. 826 (1939).
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the amounts have been determined in accordance with the provisions of the con-
tract and whether they are supported by such evidence as may be- required by
the contract or as may otherwise be required for the protection of the interests
of the United States. He took the position that these requirements had not been
met in this case, since there was no evidence before him of the contractor's actual
expenditures," s in the form of receipts, cancelled checks, or similar original evi.
dence, or at least in the form of an audit by a Government representative based on
adequate evidence. Therefore he ruled that. payment of the amounts agreed upon
in the supplemental agreement would be unauthorized and returned the case for
compliance with his requirements as to evidence. Undoubtedly this complete lack
of supporting data was the basic reason for this ruling. On the other hand, there
is no indication in the decision that the Comptroller General would insist on a
strict dollar-for-dollar audit., There is some likelihood, in fact, that he would
have regarded the application of reasonable selective audit procedures as sufficient,
especially since he permits the utilization of such procedures in connection with
the audit of cost-plus-a-fixed-fee contracts. 9  In any event, however, he would un-
doubtedly have insisted on reviewing the audits and other evidence relied on by
the contracting officer in making his determination." 9 Nevertheless, whatever may
have been the intention of the Comptroller General in rendering this decision, its
practical effect has been that more than a year later the case had not yet been com-
pleted. Also, either because of this decision or purely coincidentally, virtually every
termination settlement arrived at has been made on a negotiated basis.7 1
There is little doubt that, given the opportunity, this great preponderance in
favor of the negotiated settlement will continue72 and will make possible a speedy,
equitable and final determination of the amount due the contractor on each termina-
tion, at the same time adequately protecting the interests of the Government."
That such a result is highly desirable is evident from a consideration of the follow-
ing practical, advantages of the negotiated settlement:
i. A detailed audit is extremely time-consuming; on a lump sum contract where,
unlike a cost-plus-a-fixed-fee contract, the contractor had no reason to believe that
detailed cost records and other documentary evidence would ever be required, it is
extremely difficult to piece together the volume of data required for a precise audit.
8 The termination article provided for the payment of "all actual expenditures" of the contractor.
e' War Department Manual for the ldministrative Audit of Cost-Plus-a-Fixed-Fee Supply Contracts,
May 27, 1942, Part III, entitled "Application of Selective Audit Procedures," indicates that in auditing
cost-plus-a-fixed-fee contracts reliance is to be placed on the contractor's own system of internal con-
trols where adequate, and directs the utilization of selective audit procedures by Government auditing
personnel wherever possible.
7 Senate Hearings 221.
7 Hearings before the Committee on Military Aflairs of the HOuse of Representatives on H. R. 3022,
78th Cong., ist Sess. (1943) (hereafter cited as House Hearings) 45. Colonel R. Ammi Cutter, Chief,
LAgal Branch, Office of the Director of Material testified that "practically no cases have been settled
by formula, that in most instances it has been possible to reach a negotiated settlement."
" Of more than thirty witnesses representing the Government and industry in the Senate and House
Hearings only the Comptroller General opposed the negotiated settlement.
"
5 House Hearings 151, 152; Senate Hearings 300-307; infra 506.
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In many cases, particularly among subcontractors, such records are wholly non-
existent. The negotiated settlement makes possible an adequate, yet not unduly
prolonged, review of contractors' and subcontractors' settlement proposals, the nature
of the review being adjusted to the needs of the particular situation.
2. No termination of any complexity is ever settled in one step. A final settle-
ment agreement is actually the sum total of numerous decisions made during the
entire period of negotiation, and involving such diverse problems as, for example,
the disposition of property, the approval of settlements with individual subcon-
tractors as they are made, the making of partial payments and the evaluation of raw
and semi-processed inventories. These interim decisions require the exercise of
practical, on-the-scene, business judgments which can best be made by those who
were responsible for the original procuremenr and who are familiar with the indi-
vidual items and claims involved in the settlement. The negotiated settlement
makes this possible.
3. In making these necessary step-by-st~p decisions many problems inevitably
arise which are not susceptible of exact demonstration and as to which reasonable
businessmen and even skilled accountants may honestly differ. Nevertheless these
honest differences are of the sort which can be and are compromised on a reason-
able basis in ordinary commercial relationships. The negotiated settlement makes
such reasonable compromises available in dealing with the Government.
The Right to Terminate
Under the common law the reservation by one party to a contract of the right
to terminate the contract does not render it invalid for lack of mutuality of consider-
ation or obligation where the exercise of that right of termination is accompanied
by some detriment to the party terminating.74  Some restriction on the exercise
of the right of termination, as, for example, the requirement that a written notice
of termination be served, is held to be a sufficient legal detriment to the party
terminating to satisfy the requirement of consideration.
7 5
Both the old and the new standard forms of termination articles readily qualify,
under both of these tests, as a reservation of the right of termination which does
not render the contract voidable. Paragraph (a) makes service of a written
notice necessary for the exercise of the right. The provisions of paragraphs (b),
(c), (d) and (e), requiring the Government, on termination, to pay the contrac-
tor for completed items, costs and a reasonable profit with respect to the uncom-
pleted portion of the contract, and the contractor's post-termination expenses clearly
"Petroleum Refractionating Corp. v. Kendrick Oil Co. 65 F. (2d) 997 (1933); Gurfein v.
NVerbelovsky 97 Conn. 703, 118 Ad. 32 (1922); Harlow v. Oregonian Publishing Co. 45 Ore. 520,
78 Pac. 737 (1904). See i WIUSTON, CONTRACTS (2d ed. 1936) 353; Note (i932) i7 CORN. L. Q.
479, 481; Corbin, Effects of Options on Consideration (1925) 34 YALF L. J. 571, 583.
"Ford Motor Co. v. Alexander Motor CO. 223 Ky. i6, 2 S. W. (2d) x03I (1928); Gurfein v.
Werbelovsky supra, note 74; Philadelphia Storage Battery Co. v. Mutual Tire Stores i6i S. C. 487,
159 S. E. 825 (1931), See I WILLISTON, CoNRACTs (2d ed. 1936) 365; 4 id. 2856; Note (1932) 17
CORN. L. Q. 479, 481.
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constitute a detriment to the Government -which it assumes when it exercises its
right of termination.7 6
However, given a valid cancellation article from the point of view of consider-
ation, the terms of that article clearly become the subject matter for negotiation
between the parties to the contract. There can be no objection, therefore, to a termi-
nation article which limits the payment by the party terminating to something
less than the common law measure of damages-the loss of full anticipated profit-
since that limitation is one of the terms of the contract for which the parties will
be regarded as having bargained.
The War Department, in considering the question of its right to terminate, has
apparently proceeded in accordance with the foregoing analysis. Thus, PR x5-
1o4 states that the authority to terminate contracts for the convenience of the Gov-
ernment is reserved- in contracts on the basis of the War Department's general
authority to make and amend contracts by negotiation;7 7 in other words, the
inclusion of a termination article, either originally or by amendment, is part of
the consideration bargained for in the negotiation of the contract or the amend-
ment.78 War Department contracting officers are now required to include the
standard form of termination article in every lump sum supply contract except
"contracts to be completed in six months or less for an amount less than $500,000
and contracts for an amount less than $50,000 regardless of the date of completion.170
If for any reason the standard form of termination article has not been included
in a contract it may be added by supplemental agreement at any time.80 Con-
tracting officers are urged to make such amendments it any time "in order to
facilitate prompt settlement of contracts and to encourage uniformity of proce-
dure";81 they are required to attempt to make such amendments in all contracts
which are about to be terminated and which contain some termination article other
than the standard form. 2 Indeed, such amendments may be made "even after
the giving of notice of termination" 83 and "at any stage of the settlement pro-
cedure."84
78 See supra note 30.
7'This authority is contained in 54 STAT. 712 (1940), 50 U. S. C. App. §1171 (Supp. 1942), con.
tinued in effect by 56 STAT. 314, 50 U. S. C. App. §773 (Supp. 1942), and in 55 STAT. 838 (1941),
50 U. S. C. App. §6o; (Supp. 1942). 7 House Hearings 37, 137.
7PR 324. 1 8"PR 15-107.1.
" PR 15-107. The War Department's view of the advantages to be derived from the use of the
standard form is stated in PR 15-107.3 as follows:
"Its use (a) will reduce expense, expenditure of time, auditing difficulties and administrative incon-
venience both for the Government and for the contractor, and (b) helps to eliminate the obstacles to
procurement which arise from the apprehension, frequently expressed by contractors, that there will
be long delays in the making of settlements in the event of the termination of contractual instruments
for the convenience of the Government (including any such terminations which may take place as
the result of the conclusion of hostilities). Use of such standard articles and provisions will also
assist materially in enabling contractors affected by terminations to undertake other war work or
other productive enterprise at an early date, in a manner consistent with the public interest."
"PR 15-31o (2).
"' PR 15-107.1. See SPJGC 1943/10937, Oct. 15, 1943.
", PR 15-310 (5). See infra 469 for a discussion of "termination" as cutting off a contractor's right
to proceed with performance, but leaving the contract otherwise executory.
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"Contracts containing no termination article may be terminated and finally
settled by supplemental agreement where such termination is to the interest of the
Government."8 5 Even here, however, and apparently to avoid the consequences of
a breach of contract,86 the contract is to be amended wherever possible to contain
the standard form of termination article, or to provide some other mutually accept-
able basis of settlement,87 either before or after the contractor has been ordered to
stop work. 8 Where no satisfactory agreement can be reached with the contractor,
he may nevertheless be ordered to discontinue further performance.89 This the
War Department recognizes as a breach of contract; PR 15-311(4) states that the
"contractor may thereafter present his claim, if any, for damages arising out of
this order, to the General Accounting Office or other courts for settlement." How-
ever, PR 15-31'(4) discourages the use of such orders to stop performance, stating
that it "is not consistent with War Department policy for the Government to com-
mit breaches of contract and such action will be taken only in unusual cases and
where all other reasonable efforts to prevent the incurring of unnecessary expense
for the Government have been exhausted." Thus, the War Department's whole
approach to the problem of its right to terminate contracts at any time for its
convenience is entirely consistent hith the general law respecting the termination
or cancellation of contracts.
The Choice of a Contract to Be Terminated
Why are contracts terminated? Why is contract A terminated, rather than
contract B? The ultimate answer to these questions is to be found in the rapidly
changing nature of modern warfare, which necessitates frequent revisions in the
supply requirements of the armed forces. The plane, tank or gun which is an
effective weapon today may be totally obsolete tomorrow. The resulting modifi-
cations in requirements are normally made by the adjustment of general supply
programs by the General Staff. The translation of such overall changes into total
or partial terminations or revisions of specific contracts is the function of the chief
of the technical service responsible for the procurement of each item involved,
or of such officials as he ray designate for that purpose.90
To aid in the making of these decisions as to the contracts to be wholly or
partially terminated certain factors have been set up by the Office of War Mobiliza-
tion, the War Production Board and the War Manpower Commission for consider-
ation in the placement and termination of contracts.91 Among these factors are
the ability of the contractor to produce at the time and in the quantity and quality
required; 92 the relief of labor shortage situations; 93 the efficiency of the contractor
8
'PR 15-3ir (i). See 18 CoMp. GEN. 826 (1939).
"'House Hearings 36. 8 t pR 15-3 I1 (3).
8 8PR i5-3i1 (2); (4). "9PR 5-3ii (4)-
*
0 PR 15-102; 15-301. Under PR 15-2o6 any authority of a chief of a technical service concerning
termination may be redelegated by him, except where otherwise expressly directed. The authority to
order specific terminations may be so redelegated.
91PR 223.
,PR 223.2. 9PR 223.3; 223.4; 223.5.
468 LAW AND CONTEMPORARY PROBLEMS
in terms of his use of minimum manhours and materials;9 4 utilization of small
business; 95 conservation of most able contractors for the more difficult contracts;"0
avoidance of the completion of new facilities; 97 conservation of transportation facili-
ties; 9s and the preservation of more than one source of supply.9 The purpose,
as it should be, appears to be to fit contract terminations into the overall supply
picture in such a way as to aid production generally, while at the same time making
necessary specific adjustments.
The Notice of Termination and Preliminary Termination Procedures
The decision to terminate a particular contract having been reached, the first
step in the process of termination ordinarily ° ° is the transmission of that decision
to the contractor by means of the service of a notice of termination. This notice
is to be served, in writing, by hand, by registered mail or by telegram. 101 A copy
of the notice is to be sent to any assignee, guarantor or surety on the contract,
since their interests may be vitally affected by the termination.10 2 The notice' 0 3
states the date on which the termination is to take effect, which in no event may
be earlier than the date of delivery of the notice; the fact that the termination is
pursuant to the termination article in the contract; the scope of the performance
to be discontinued; and, in the case of a partial termination, the scope of the per-
formance to be continued. It directs the contractor to stop all work and the placing
of any further subcontracts or purchase orders; to terminate existing subcontracts
and purchase orders,104 except any specific subcontracts or purchase orders which
are not to be terminated; to submit, as promptly as possible, a statement of costs
and a proposal for a negotiated settlement; 10 5 an inventory; and a statement of
costs and the proposal for a negotiated settlement from each subcontractor and sup-
plier.1 6 It also contains any special directions for the care of Government prop-
erty in the contractor's possession and any directions or limitations which can then
be given with respect to the sale or retention of contractor-owned property acquired
9 PR 223.7. 95 ld.9
od. 97 rd.
98 Id. 99 Id.
"00 In some cases the complexity of a proposed termination may make it desirable to confer with
the contractor even prior to service of the notice of termination. At such a conference there would
be discussed the most desirable effective date of termination; work in process to be completed; status
of completion of prime and subcontracts; financial problems of the contractor; possible creation of
unemployment or labor problems; and steps to be taken by the contractor on termination. See PR
15-312.
"I PR X5-320. PR i5-9ix sets forth the form of telegraphic notice. PR oj5-9i2.a sets forth the
form of the complete notice.
'
1 2PR i5-32o. None of these can object to the termination, since it is the exercise of a right
provided for in the contract. However, quaere whether a surety or guarantor might refuse to consent
to the insertion of the standard form by supplemental agreement, either before or after termination.
It is diffcult to see how such amendment changes the nature of the contractor's obligation; further-
more, since the amendment facilitates the termination settlement greatly, sureties and guarantors would
probably be quite willing to approve. In practice, this has not been a problem.
1
o
3 PR 15-912.1.
1 04 PR 15-912.2 sets forth a form of notice of termination to be sent by prime contractors to.
subcontractors.
... See infra 481. "o See infra .474.
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or produced in connection with the contract. 0 7 It cautions the contractor that he
must review each of the statements from his subcontractors and suppliers and to
make a recommendation, based on his negotiations with the subcontractor or sup-
plier involved, as to the amount properly payable thereon.' 08 It also states that
each such settlement is subject to the approval of the contracting officer.
The term "termination" is defined by PR I5-I5o.9 as the discontinuance by the
Government for its convenience of the contractor's right to proceed with the per-
formance of the terminated contract, to the extent that it is terminated. On this
basis, the contract is executory until the final settlement agreement 09 is entered
into. This has a distinct advantage over a termination of a contract which cuts
off all of the rights and duties under the contract as of the date of termination, since
it keeps alive all of the other provisions of the contract, such as those relating to
advance payments, patents, disputes, anti-discrimination, etc., to the extent that they
are applicable to the carrying out of the terms of the termination article and the
termination notice. It also enables the contractor and the contracting officer to
amend the contract, even after notice of termination, to include the standard form
of termination article"10 or to make other modifications of the contract which may
become necessary, and to rescind or modify instructions contained in the notice
of termination from time to time with the consent of the contractor or where the
contractor has not substantially changed his position in reliance upon previous in-
structions in a manner for which he cannot be compensated by termination
charges."'
With the notice of termination the contractor also received a set of instructions
with respect to the termination of the contract"12 and a copy of TAM to assist
him in the accounting phases of the termination." 3  These instructions explain
the necessity for the termination of contracts generally, state the War Department's
intention to settle with the contractor in accordance with customary commercial
practices and the terms of the termination article, and emphasize the necessity for
prompt action in the preparation of inventories and the statement of costs. The
instructions describe in detail the contractor's responsibilities under the termination
notice and with respect to the claims of subcontractors and suppliers, and add the
duty of notifying the contracting officer of any pending or subsequent legal proce-
dures in connection with any subcontracts or purchase orders under the terminated
contract. They also explain the preparation of inventories and include forms
therefor."14 The steps to be taken to obtain partial payments on account of amounts
due to the contractor and his subcontractors and supplies by reason of the termina-
tion are also included,115 as are the procedures with respect to post-termination
expenses. The contractor is cautioned that whenever the termination article
207 See infra 471. .0. See infra 474.
200PR 15-931 ff. ... See supra 466.
12" PR 15-320; 15-912.1. 112pR 15-936.
a11 For separate treatment of the accounting problems, see Peacock, supra, note 9.
a PR 15-936.2. ... See infra 477 if.
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requires the approval of the contracting officer to any action of the contractor, the
contractor should obtain written confirmation of any approval or instructions given
orally. The instructions close with the statement that further advice as to pro-
cedure may be obtained if necessary.'
One of the most valuable steps in assisting the contractor to understand his
rights, duties, and obligations in connection with the termination, and the proce-
dures which should be followed by him in order to arrive at an expeditious and
equitable settlement is the conference which is held with the contractor before117
or immediately after the service of the termination notice., At this conference
the following important points are to be discussed:
i. The best effective date of the termination notice.
2. Work in process which should be completed.
3. Status of performance of the prime contract and subcontracts and purchase
orders, in order to determine which of such subcontracts and.purchase orders should
be completed.
4. Financial problems of the contractor and his subcontractors and suppliers
which may arise by reason of the termination.
5- Procedures to be followed by the contractor in connection with the termina-
tion, with particular emphasis upon the following:
a. The immediate termination of subcontracts and purchase orders.
b. Obtaining cost statements, inventories, and settlement proposals from sub-
contractors and the review thereof.
c. Arranging 4 program for the disposition of property acquired for the
terminated contract by the contractor and by or for his subcontractors and suppliers.
d. The preparation of a time schedule for the specific steps to be taken by
the contractor, such as stop-work orders to his subcontractors and the furnishing of
inventories, statements of costs, and proposals for settlement by the contractor and
his subcontractors.
e. Where necessary, notification to employees, either orally or in writing,
as to the reasons for the termination; and cooperation with the War Manpower
Commission in determining the workers to be released and placing them elsewhere.
11 This statement suggests the problem of the extent to which a contracting officer or the members
of his staff may assist a contractor in connection with a termination without violating 35 STrA. 1o7
(1909), 18 U. S. C. 1940 ed. § I98, which makes it a crime punishable by a fine of not more than
$5,ooo or imprisonment for not more than one year, or both, for any officer or employee of the
United States to "act as an agent or attorney for prosecuting any claim against the United- States, or
in any manner . . . otherwise than in discharge of his proper of1dal duties, (to) aid or assist in the
prosecution or support of any such claim .... " (ital. added.) It is believed that any action taken by a
contracting officer to explain termination procedures, to interpret the provisions of PR 15 and TAM,
to furnish forms, to advise as to procedures and methods to be followed, or take any other similar
action which would facilitate the negotiation of the settlement through a proper understanding of and
compliance with PR 15 and TAM would be permissible under the above italicized language. This is
due to the fact that it is the contracting officer's duty, as part of his responsibility for the administra-
tion of the contract, to negotiate a settlement and determine the amount due quickly and efficiently. In
this connection see PR 15-314, 15-322.
'"
7 PR 15-312. 18 PR 15-322.
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With these preliminary steps completed the contractor should be in a position
to prepare his inventories, dispose of property, settle with his subcontractors and
suppliers and negotiate a final settlement with respect to his terminated contract
expeditiously and equitably.
Disposition of Property'1 9
Perhaps the greatest single obstacle to the expeditious settlement of terminations
is the disposition of raw materials, parts, supplies and work in process acquired
or produced by a contractor and his subcontractors in connection with a contract
and which are on hand at the time of termination of that contract. Of course, so
far as the contractor and his subcontractors are concerned, the property could be
disposed of readily by having the Government take title to it and simply remove
it from their premises immediately upon termination, thereby putting the Govern-
ment in the used property business on a gigantic scale. Before resorting to this
step, however, the contractor and the subcontractors who originally acquired or
produced the property first attempt to dispose of it in the regular course of their
business. The provisions in the standard forms of termination articles dealing
with the disposition of property are based on this premise. Under paragraph (a)
of the old form the Government is obligated to take title to "all completed sup-
plies . . . and partially completed supplies, work in process, materials, fabricated
parts, plans, drawings, and information acquired or produced by the contractor
for the performance of" the contract. However, it further provides that if "the
contracting officer so directs or authorizes, the contractor shall sell at a price approved
by the contracting officer, or retain at a price mutually agreeable, and such sup-
plies, partially completed supplies, work in process, materials, fabricated parts or
other things.' 20 Paragraph (b) (7) of the new form contains a similar provision
requiring the contractor to "use his best efforts to sell." This fundamental policy
of the Government's taking title to as little property as possible was expressly
sanctioned and called to the attention of War Department contracting officers in a
directive from Under Secretary of War Robert P. Patterson dated June 30, 1943-121
The directive also sets forth in clear and forceful language the importance of
disposing of such property quickly so that it may be made available for use in
essential war work at the earliest possible moment. It states that this purpose
"'For separate treatment of the property disposal problems see Mack, supra, note 25. As indi-
cated supra 452, this is one of the problems now being actively considered by the Joint Contract Termi-
nation Board. What appears herein is therefore subject to any revisions necessitated by recent Board
action. On February xs, 1944, in a report to the Director of War Mobilization, Mr. Baruch recom-
mended that contractor-owned and Government-owned property be disposed of in the same manner; that.
the property be disposed of by the procuring agency, either directly or through the contractor, as
promptly as possible, with full discretion as to price, subject only to general principles similar to those
set forth in PR 15-358; and, if it is not so disposed of within sixty days, that it be removed by the pro-
curing agency upon the demand of the contractor, after which the procuring agency may dispose of it
for war production or, if rteclared surplus, dispose of it to a central agency, to be established for
the purpose of taking over all such surplus property. Similar principles are to be applied to property
in the hands of subcontractors of any tier. This recommendation was adopted immediately, and steps
undertaken to put it into operation.
'° See supra note 24. 22' PR 15-350.2.
LAW AND CONTEMPORARY PROBLEMS
can best be achieved by disposition of the property through the same industrial
organization which acquired or produced it or through other recognized industrial
channels, under the above-quoted authority in the termination article, and that
the prompt and courageous exercise of this authority will result in the return of
the property to use in war production. 122  To allay the understandable apprehen-
sions of contracting officers concerning the authorization of such sales the directive
recognizes the inevitability of losses to the Government from such dispositions, in
that such material must frequently be sold far below cost and, in the case of
work in process, even at scrap prices. Unequivocally it says that contracting officers
will "be supported in the exercise of their honest judgment" in carrying out this
policy. This policy has since been forcefully reiterated by Mr. Patterson in a
letter dated December 28, 1943.
The procedures providing for the disposition of property are designed to imple-
ment these purposes. The first step is to obtain inventories from the contractor
and his subcontractors; 123 the submission of partial inventories is encouraged where
they will expedite the disposition of the property involved. 124  One of the chief
methods of speeding the sale of property is the grant of authorization to a con-
tractor by the contracting officer in advance to make sales of specified types of
property within stated discounts below cost. The contractor, at the discretion of
the contracting officer, may grant similar authority to his subcontractors or sup-
pliers.125  This avoids the necessity for prior approval by the contractor of each
sale, which would otherwise be required under the provisions of the termination
article, thereby eliminating a time lag which might frequently spell the difference
between making and not making a sale. Of course, all sales are subject to the
applicable regulations of WPB, OPA or any other Government agency having
jurisdiction over the particular transaction involved.' 26 Since the contractor, in
effect, is rendering a service to the Government by disposing of the property, he is
not required to make any sale except for cash; any credit which he extends is
expressly stated to be at his own risk.' 27  In addition to sales, provision is made
for the disposition of property by retention by the contractor, subcontractor or sup-
plier,1 28 or by return to the vendor.'2  The contracting officer is empowered to
authorize such retention or return at less than cost,' 3 0 where the amount to be
credited is, in his judgment, reasonable.
The question of fixing such a reasonable value is a matter to be determined by
the contracting officer, although to a large extent he must, of necessity, be guided
by the opinions and recommendations of the contractor.'13  While the contracting
officer is legally in a position to approve any price he regards as reasonable, certain
general standards are provided for him :132
12' The contractor's expenses in making such sales are reimbursable under paragraph (e) of the
old standard form, Appendix C. ... PR 15-936.2. 12 PR 15"351.3.
... PR 15-359. 121 PR 15-362. 227 pR 15-364.
.2 PR '5-353. "29 PR 15-354. ' PR 15"354.2; 15"355.
... These will normally be included in the inventory. See PR 15-351.1; 15-351.2.
132 PR 15-358.
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I. Type of property-standard parts, raw materials, critical items, work in
process, scrap.
2. General market prices and conditions.
3. Location of property and cost of transporting and handling.
4- Utility of property to the Government if not disposed of.
5. Cost of storage and transportation to Government if not disposed of.
6. Necessity for speed of disposition to aid prompt settlement of terminated
contracts.
In addition the contracting officer is urged to be "realistic about values"'133
and to "give consideration to the present worth of the property"' 3 4 rather than
to its cost, so as to enable the contractor to make an immediate sale.
On the question of the extent to which the Government will go in accepting
responsibility for partially completed supplies, work in process, materials and parts
which the .contractor has on hand at the time of termination, both the old and the
new standard forms, PR 15 and the Principles of Cost Determination are quite
clear that this responsibility will be determined in the light of the reasonable re-
quirements for the whole contract. Thus, paragraph (a) of the old form speaks
of the Government's taking title to those items which were "acquired or produced
by the contractor for the performance of [the] contract." Paragraph (b)(6)(i) of
the new form requires transfer to the Government of tide to all items "produced
. . . or acquired in respect of the performance of the work terminated." PR
15-495.5 excludes allowance of costs "in excess of the reasonable quantitative require-
ments of the contract." And paragraph 3 (d) of the Principles of Cost Determina-
tion makes this read "the entire contract." All of these appear to leave no doubt
that inventory restrictions such as those appearing in WPB Priorities Regulation
No. 1,13 5 requiring inventories to be kept down to the "minimum working inven-
tory reasonably necessary to meet deliveries," or the limitations of the Controlled
Materials Plan permitting only a sixty day inventory, will not be applied to deny
contractors reimbursement for inventory on hand, but that contracting officers-
will apply an overall standard of reasonableness as to the quantities which the con-
tractor should have carried on hand judged, of course, in the light of the circum-
stances existing at the time of acquisition or production of the items involved,
rather than at the time of termination. However, to the extent that the items
on hand at the time of termination exceed a reasonable quantity as so determined,
it is conceivable that the Government will not consider itself obligated to bear
any losses resulting from the sale or retention of such excess quantities.
Termination and Settlement o1 Subcontracts.3 6
As indicated above, simultaneously with the preparation of inventories and the
development of a program for the disposition of property on hand at the time
...PR 15-36o (r). ... PR 15-36o (3).
181 CODF OF FED. REGS., Tide 32, Ch. 9, Part 944-14; C.C.H. War Law Serv. 30,901.23.
" For further treatment see Carter, Problems Arising Out of the Sukcontractor Relationship, infra
518.
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of termination, the prime contractor (hereafter referred to as the "contractor")
is required by both standard forms of termination article to terminate immediately
all his existing subcontracts and purchase orders, except as otherwise directed by
the contracting officer. The War Department has provided a form of notice of
termination to be used by contractors in terminating their subcontracts and pur-
chase orders137 which to a large extent virtually duplicates the contents of the
notice of termination to the contractor. However, in addition to requiring an
inventory, a statement of cost and a proposal for a negotiated settlement, it cautions
the subcontractor that because the amount due him on account of termination is
a cost to the contractor to be reimbursed by the Government, his statement of
cost may be subject to Government audit and the items listed in the inventory
may be subject to Government inspection. 138 It also informs the subcontractor
that, with the approval of the contracting officer, partial payment on account of
amounts due to the subcontractor will be made whenever he and the contractor
agree that at least the amount of the proposed payment is clearly due to him.180
The task of settling the claims of subcontractors, vendors and suppliers (here-
after referred to as "subcontractors") upon such termination is a responsibility
of the prime contractor.' 40 This is the result of an apparently deliberate policy on
the part of the War Department to remain apart from the relationship between
a contractor and his subcontractors. Thus, no form of termination article for sub-
contractors or purchase orders has ever been prescribed; in fact there has never
been a requirement that any termination article be included in subcontracts or
purchase orders.' 4 ' The Government appears to regard the relationship between
a contractor and a subcontractor as a purely commercial relationship, so that the
matter of termination is merely another subject for negotiation between them. Con-
sequently the Government is undoubtedly justified in taking the position that, on
termination, the contractor in the" first instance should collect and review the
cost statements and negotiate the settlements with his subcontractors. This, how-
ever, in no way infringes upon the Government's right to review the settlements
arrived at by the contractor, in view the fact that the cost of such settlements ulti-
mately will fall on the Government. 142  While paragraph (c) of the standard
forms of termination articles, which is the basis for the negotiated settlement, does
not require approval by the contracting officer of settlements arrived at by a con-
tractor with his subcontractors, paragraph (d) of the old form, which sets forth
the basis for settlement by formula, does make this requirement. In the new
form, paragraph (b) (5) authorizes the contracting officer to require such approval.
During the process of arranging settlements with subcontractors, there is no assur-
'1' PR 15-912.2.
'"This would undoubtedly furnish an adequate basis for a prosecution under 52 STAr. 197
(1938), 18 U. S. C. 1940 cd. §8o of any subcontractor who furnished a fraudulent statement or one
which he knew to be false, since it makes it clear that the statement is ultimately to be presented
to the Government. See PR I5-41o for the form of certificate.
"' See infra 478. o PR 15-325.1.
262 House Hearings 35. ". See PR 15-421.3; 15-437.
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rance that ultimately the contracting officer and the contractor will arrive at a
negotiated settlement. Therefore a contractor would be well advised to secure
the contracting officer's approval to each settlement arranged by him with any
of his subcontractors, even if it is anticipated that a negotiated settlement will be
arrived at, since, in the absence of the negotiated settlement, a formula settlement
is the only recourse. However, a contracting officer is authorized to permit a con-
tractor to make settlements of subcontracts within stated limits without first secur-
ing the contracting officer's approval for each settlement' 3 A contracting officer
is further urged not to require further approval of settlements with second tier
and more remote subcontractors, but merely to approve them after they have
been made unless any particular settlement appears to have been made in bad
faith.' 44
The termination of any subcontract will, of course, be controlled by the terms of
the termination article, if any, contained therein, including the terms applicable to
the measure of damages to be paid to the subcontractor by reason of the termina-
tion.' 45  In the absence of any termination provision in a subcontract, the sub-
contractor would be entitled as a matter of law, to the common law measure of
damages-loss of full anticipated profit-- 46since the termination of the contract
would be tantamount to a breach.' 47 As a practical matter, however, the experience
in World War I and in terminations settled thus far during this war indicates
that most subcontractors will not insist on this legal right, but will settle on the
basis of reasonable reimbursement for costs, plus profit on the work done with
respect to the uncompleted portion of the subcontract.
In addition to this profit element a subcontractor is entitled to be paid an amount
adequate to compensate him for his costs in connection with the uncompleted
portion of his subcontract. Hence he is required to submit to the contractor a.
statement of such costs as a basis for a negotiated settlement,148 and the con-
tractor is required to review each of such statements in the first instance.1 49 In.
making such review he is expected to exercise the standard of scrutiny which a
businessman would apply in the conduct of his own affairs,' 50 but he is not
required to warrant the accuracy of the facts presented in such statement by the
subcontractor.' 5 ' While PR 15 has no provision with respect to this question, it is.
arguable that on the basis of this standard a contractor would not be required to,
assert every legal defense available to him in order to reduce the amount due to
the subcontractor, but would be permitted to waive such defenses in any situa-
tion in which a reasonable businessman might be expected to do so in negotiating
...PR 15-325.2(3). 24I Id.
145 House Hearings 35. "' Id. at 35, 36. See also supra 466.
247 Id. 248 See PR 15-912.2.
240 PR 15-431. 250 PR 15-432.
"' PR 15-440 sets forth the form of certificate to be signed by a contractor in submitting subcon-
tractors' termination charges. Under it he certifies that he has examined such charges and that in his
opinion "the settlement . . . is fair and reasonable, is proposed in good faith and is not more favor-
able . . . than one which the (contractor) would make if reimbursement by the Government were
not involved."
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with a subcontractor with respect to the termination of a contract in the ordinary
course of his own business.
In the case of every statement submitted by a subcontractor, a minimum scrutiny
by the contractor would necessitate an office review by qualified accounting per-
sonnel. 152 Based on such office review it is the contractor's responsibility to
determine whether any further examination of a particular statement is required
in the light of the following considerations:' 53
i. Amount and complexity of proposed settlement.
2. Findings as a result of the office review.
3. Available reports of independent public accountants.
4. Any information available from the contractor's personnel who have had
contacts with the operations under the subcontract.
Such further review may take any of the following forms:
i. Additional data or explanations in writing from the subcontractor.
2. Contractor's accounting personnel may discuss the statement with the sub-
contractor.
3. A selective audit may be made of subcontractor's accounting data on which
his statement was based.
Upon approval by the contractor of each statement from the subcontractor it is
to be submitted immediately to the contracting officer for his review so as to
expedite approval of the settlement and of the contractor's own statement of cost,
of which each settlement with a subcontractor will necessarily be a part.
The importance of the contractor's examination and review of his subcon-
tractors' statements should not be minimized. While the Government reserves
the right to make its own check of such statements, as a practical matter it will
undoubtedly rely to a very great extent on the contractor's review, because of the
sheer volume of work which a review by the contracting officer of each settlement
with a subcontractor would entail. As a matter of fact, the contracting officers
are authorized to do just that in the case of subcontract settlements reviewed and
certified by contractors in whom "they have confidence and in the absence of
circumstances coming to their attention pointing to the necessity of special investi-
gation of particular subcontractors' claims or showing incompetent or inadequate
review by the prime contractor.' Undoubtedly this authority will go a long
way toward achieving expeditious disposition of termination settlements of sub-
contracts.
Where, however, a contractor and a subcontractor cannot agree upon a settle-
ment satisfactory to the contracting officer, the amount due to such a subcontractor
may be excluded from the negotiated settlement between the Government and the
contractor, reserving for a later time the question of the amount to be paid to
the contractor in connection with such a subcontract. There is also authority under
which the Government may assume and agree to pay the obligation of a contractor
.. PR 15-433, "" PR I5-435(l). ... PR 15'437.
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with respect to such a subcontract, so far as it is related to the uncompleted
portion of the terminated contract.155 In such a case the contracting officer would
then undertake to negotiate a settlement directly with the subcontractor and
would undoubtedly be authorized to follow any of the procedures set forth in
PR 15 in arriving at such a setdement.
Interim Financing for Terminated Contractors56
No reasonable termination procedure having due regard for the necessary
protection of the Government's interests could be devised which would be immediate
and self-executing in its operation. Inevitably there will be an appreciable time
lag between the service of the notice of termination and the payment finally agreed
upon by the contracting officer and the contractor in final settlement of the termi-
nation. It is this time lag which creates one of the greatest practical problems
arising out of contract termination: How are contractors and subcontractors to be
provided with funds quickly in order to replace the working capital tied up in their
terminated contracts or subcontracts so as to enable them to turn to other war
work or to civilian work immediately? Without such funds it is inevitable that
their facilities will lie idle and their employees will be lost to them, since most war
producers now have insufficient reserves to carry on without the use of some portion,
at least, of their working capital which is presently invested in war work.157 The
War Department recognizes this problem 5 S and is committed to a program for
meeting it by making prompt partial payments to contractors on account of
amounts due to them and their subcontractors in connection with termination
settlements, by utilizing available advance payment balances for the same pur-
pose 5 9 and by liberalization of the use of guaranteed loans. To further imple-
ment this program it recommended legislation 'which opened the whole subject
of terminations to protracted hearings.160
Such partial payments are authorized by paragraph (i) of the old standard
form of termination article and by paragraph (g) of the new standard form, and
may therefore be made upon request of the contractor under-any contract which
contains that article, either originally or by amendment. The only restrictions on
such partial payments are that the contracting officer and the contractor must agree
that at least the amount of the proposed partial payment is due and that that amount
is payable without prejudice to the determination of any of the other items in the
termination.161 This gives a contracting officer the necessary leeway to make
partial payments quickly, since he need require only such evidence as to the
amounts of such partial payments as he considers proper,162 and since in many
cases it can readily be determined that some minimum amount will in any event
... PR 15-535.
' For a detailed treatment of the financing problems, see Cleveland, supra, note 31.
"7 National City Bank Letter, March 1943, 30, 35.
1"8 PR i5-5oo. 159 Id.
10 See infra 500 ff. For a discussion of the proposed legislation see Cleveland, supra note 31.
211 PR 15-501.2 102 PR 15-501.3.
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be due to the contractor. 0 3 In making his determination a contracting officer
need not make any exhaustive audit and is entitled to rely on any available data
which has been certified to by independent public accountants.10 4 Where he
deems such action necessary to protect the interests of the Government he may
impose any or all of the following conditions:106
i. Submission of a partial statement of costs and termination charges certified
as correct by at least two duly authorized officers of the contractor.
2. A statement by the contractor that the proposed payment has not been
assigned or that the assignee has consented in writing to the payment.
3. A statement by the contractor that all statements of fact and representations
made are true and correct and that they are made subject to the penalties pro-
vided in i8 U. S. Code 8o.
Any amounts so paid may of course be used by a contractor to make partial or
full payments to some or all of his subcontractors. While the Government cannot
make such partial payments directly to subcontractors,""0 wherever a contracting
officer wishes to assure that a partial payment in a definite sum will be made to a
particular subcontractor (thereby achieving the same result), he may do so by
means of a supplemental agreement 67 entered into by the Government, the con-
tractor, the subcontractor who is to receive the partial payment and any inter-
mediate .subcontractors, and providing that:
i. All of the parties agree that the payment may be made.
2. It is within the amount clearly owing to the subcontractor who is to receive
the payment as well as to the prime contractor and any intermediate subcontractors.
3. The parties warrant that no setoffs or counterclaims are outstanding against
the subcontractor who is to receive payment.
4. All of the parties make a 'release for the benefit of the Government to the
extent of the payment made.
The payment is then made to the contractor but on account of, and in trust for,
the subcontractor who is ultimately to receive it. In appropriate cases less formal
arrangements may also be devised so long as the contracting officer believes that
they will adequately protect the Government, particularly with respect to set-offs or
counterclaims which may exist against the subcontractor who is receiving the
partial payment.'6 8
In addition to partial payments, advance payments previously authorized in
connection with the terminated contract may be used to furnish funds to the
contractor, provided the contracting officer finds that the amount of such pro-
posed payment out of an available advance payment balance, in addition to the
advances previously made but not yet liquidated by deliveries, will not exceed
... Thus a very brief survey of a terminated contract might reveal that the termination charges
would clearly exceed X dollars. An immediate payment of X dollars would then be authorized.
'" PR 15-501-3. ... PR 15-501 4.
" The reasons are set out in PR 15-5021.lePR 15-502.2(2). The form is set out in PR 15-921.
... PR 15-502.2(3).
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the total estimated termination charges. 169 This provides another source of funds
readily available to tide the contractor over and help him retain his status as a
going concern despite the fact that all or some of his contracts may have been
terminated.
With respect to the utilization of guaranteed loans, the war procurement agencies
have announced 17° that hereafter such loans will be made available to contractors
in order to free their own working capital previously invested by them in war
contracts, upon the termination of such contracts. In such cases the lending bank'
will be required to have some participation in the loan and the loan agreement
will provide that in the event of termination the contractor will be entitled to a
loan based on a stated percentage of inventory, work in process, accounts receivable
and amounts paid or due to subcontractors by reason of the termination. Sub-
contractors will benefit also because contractors will be required to pay to sub-
contractors Nvhatever is due them when such obligations are used as part of the
basis for the loan. The avowed purpose of this extension of the guaranteed loan
is to prevent that lag in war production which might be caused by contractors'
fears that their working capital will be tied up for a considerable length of time
in the event of termination. While this plan undoubtedly has merit its utility, from
the point of view of the speed with which the loan will be made, will depend on
the extent to which the lending bank will require supporting data for the con-
tractor's statement as to the amount of his inventories, work in process, accounts
receivable and obligations to his subcontractors, on the total of which the amount
of the loan will be based."' Probably this, to a large extent, will depend on the
lending bank's general experience with the prospective borrower as a credit risk,
so that contractors in a less favorable financial position who require assistance in
the way of working capital will have greater difficulty in obtaining such loans.
The avoidance of this paradoxical result is the principal problem facing the adminis-
tration of this device, but it is doubtful whether much can be done in this regard
so long as commercial banks are required to participate in the loans. The elimina-
tion of this paradox is one of the principal purposes of the proposed legislation
previously mentioned.
To the extent that these methods of interim financing are used expeditiously
and courageously, war producers will be made always available for war work other
than that which has been terminated, or failing that, for necessary civilian produc-
tion. It is doubtful, however, whether the interim financing problem can be solved
without some direct Government assumption of risks, loans and purchase of sub-
contractual claims, as contemplated by the proposed legislation. 172
... PR 15-503.
170Federal Reserve Bank of New York, Circular No. 2681, September x, 1943, OWl Release
No. 2424, September 1, 1943, C.C.H. War Law Serv. 29,176.
1
"Federal Reserve Bank of New York, Circular No. 2691, September 13, 194 , states that a lend-
ing bank "will have sufficient incentive to exercise reasonable care to obtain additional verification in
those cases where that appears to be necessary."
7 See Cleveland, supra, note 31.
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Negotiation of the Settlement with the Contractor
Since the negotiation of the settlement in connection with the termination of a
contract is the exercise of a right granted by the terms of the contract rather than
a determination of the actual costs, it is probable that as a matter of law the con-
tracting officer, acting on behalf of the Government, could agree to a settlement at
any amount up to the total contract price (less payments for completed supplies)
and his settlement could not be challenged short of proof that he had acted un-
reasonably or fraudulently. 17 PR 15 expressly recognizes this broad discretion in
the contracting officer. Thus PR 15-531 says that "in determining a proper settle-
ment under the standard termination article for use in lump sum contracts (PR
324) providing for a negotiated settlement of the uncompleted portion of the con-
tract [he] is given a very wide range of discretion and may act upon such evidence
as is satisfactory to him under all the circumstances, with a view to reaching a fair
adjustment expeditiously and with a minimum of technicality. He may allow the
contractor by way of settlement such amount as will, in his judgment, give to the
contractor fair, full and reasonable compensation for the contractor's costs, expendi-
tures, liabilities and commitments incurred in connection with the uncompleted
portion of the contract, together with such reasonable allowance for profit on the
uncompleted portion of the contract as the contracting officer deems just and
equitable and as affording to the contractor, under all the circumstances, such profit
as the contractor has actually earned by work in fact done on the uncompleted
portion of the contract." PR 15-532 contains the following language:
"The negotiated settlement gives the contracting officer maximum flexibility in work-
ing out with the contractor a fair settlement of the amount due on the uncompleted
portion of the contract under the standard termination article (PR 324) for use in lump
sum supply contracts."
However, PR 15 also recognizes that no contracting officer should negotiate
any settlement without the benefit of all the relevant information which can be
secured, both for his own protection and for the protection of the Government's
interests. For this reason PR 15-445 states:
"In negotiating a settlement, the contracting officer should have as a guide an account-
ing memorandum, prepared by Government accounting personnel, containing the avail-
able accounting .data as to the costs incurred by the contractor with respect to the uncom-
pleted portion of the contract and computations based upon such data and other available
information as to the rate of profit which it is expected the contractor would have
earned if he had been permitted to complete the contract."
To this PR 15-532 adds:
"To arrive at . . . a fair settlement . . . the contracting officer will make use of all
relevant and available guides as to what constitutes an equitable amount to be paid
to the contractor."
""See SPJGC x943/xo938, August 24, 1943, citing, inter alia, Alprin v. Huffman 49 F. Supp.
337 (1943); U. S. v. Village of Farmingdale 43 F. Supp. 561 (1941), af'd 129 F. (2d) 678 (941);
Marbury v. Madison 5 U. S. x37, 166 (1803).
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Nevertheless these provisions expressly restrict the function of such accounting
data or guides by providing that none of them limit or control a contracting officer
n arriving at a negotiated settlement, but are to assist him in arriving at a proper
determination of the amount of such settlement. 74 Instructions for the preparation
of such advisory data by Government personnel in connection with the negotiated
settlement 175 are set forth in TAM, which also emphasizes that the information
so provided will not limit the contracting officer in the negotiation of the settle-
ment.'
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However, while the contracting officer is given this broad range of discretion
in negotiating the settlement, among the chief aids to which he is referred for the
principles to guide him in the negotiations are the terms of the formula set forth
in the standard form of termination article.' 77 As a practical matter, therefore, it
is highly likely that, in the absence of unusual circumstances, a negotiated settle-
ment will result in the 'ayment of an amount which will not be very much differ-
ent from what would have been paid had the formula been strictly applied. Since
the terms of the formula state "fair, general principles"' 78 for determining what
the contractor should receive, both the contracting officer and the contractor will
realize that if they guide themselves by it their negotiations will be free from any
subsequent criticism.
The basic document on which the negotiation is based is the contractor's pro-
posal for settlementM This consists of three types of statements, including (i)
the costs incurred by the contractor with a statement of his profit thereon, (2)
the subcontract termination charges and (3) the contractor's post termination ex-
penses. As set forth in the instructions which a contractor receives when his con-
tract is terminated, 80 it is the contractor's responsibility to submit these statements
or any part of them as promptly as possible. These statements, together with their
supporting schedules are required to be certified by the contractor as true and
correct,1 81 and constitute his basic representations with respect to the determination
of the amount to be paid him in connection with the termination. As such they
are subject to the penalties for false or fraudulent statements or representations in
connection with claims against the United States.' 8 2  Upon receipt of such pro-
posal, or any part thereof, it is the responsibility of the contracting officer to
determine the extent to which Government accounting personnel will review it.' 8
Detailed auditing is to be kept to a minimum'8 4 and reliance is to be placed
171 See PR 15-109.
71 See PR 15-421.2. .'. TAM sioo.i.
177 PR 15-443.3, X5-450. For a discussion of the formula settlement see infra 490 ff.
1 PR 15-450. ' House Hearings 42.
0 PR 15-936. 281 PR 15-409.
'
8 2 See 52 STAT. 197 (1938), 18 U. S. C. 1940 ed. §80.
1.. See Peacock, supra, note 9.
... In the interests of keeping the audit work to a minimum PR 15-552 suggests the feasibility of
settling several terminations with the same contractor at once. This raises the whole problem of the
practicability of an overall company settlement with a particular contractor by the Government with
respect to all of his terminated work, on prime contracts and subcontracts. See House Hearingi
157; Senate Hearings 15.
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instead upon an intelligent review of the data presented by the contractor.18 In
any event, however, at least an office review is required in every case as the mini-
mum protection of the Government's interests.' 8 6 Such a review is intended to
place special emphasis on the follo'ing: 8 7
i. A determination of whether each item appears proper in the light of the
applicable cost definitions.'
2. Reasonableness of each item in relation to other items and to the stage of
completion.
3. Reasonableness of quantities of material and work in process on hand.
4. Reasonableness of rate of overhead.
5. A determination of whether any of the materials and other items appear to
be "common items."' 8 9
6. A determination of whether the statement appears to. have been prepared in
accordance with standard accounting practices.
7- Verification of mathematical accuracy of the statement and supporting
schedules.
8. Verification of the accuracy of information furnished in connection with out-
standing guaranteed loans and advance payments and schedules of completed units.
After completion of this examination the contracting officer, in consultation with
his accounting personnel, may desire a further accounting check, in one of the
following forms:1-90
i. Additional data or explanations may be requested in writing from the
contractor.
2. Government accounting personnel may discuss the statement with the con-
tractor.
3. A selective audit may be made of the contractor's accounting data on which
his statement was based.
The results of the accounting examination of the contractor's proposal for settle-
menx are to be incorporated in a report to the contracting officer' 9 ' which will
summarize the costs of the contractor and (i) show separately any relatively large
costs arising from unprocessed raw materials, (since these may represent no sub-
stantial work on the part of the contractor) and unusual costs; (2) comment on
the basis for the determination of the allowance for profit to the contractor; and
(3) suggest any items meriting special consideration by the contracting officer.
This report, together with the contractor's proposal for settlement, will generally
give the contracting officer adequate information on the basis of which to under-
take negotiations with the contractor.
The most difficult item to determine in the negotiation of the settlement is that
185PR 15-424. 186 PR 15-424..
.
87 PR 15-424.2. Compare PR 15-433.
... See infra 483 ff. for a discussion of the cost definitions in PR 15-482 through x5-486.
' " See PR 15-150.2.
1 0 PR 15-424.3. ", PR 15-424.4.
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covered by paragraph (c) of the standard forms of termination articles, the amount
to be paid to the contractor to compensate him for his costs and anticipated profit
with respect to the uncompleted portion of the contract. Two alternative methods
are provided by which the contractor may determine these costs. One of these
is the so-called "Inventory Method." 192 Under this method these costs are de-
termined by a detailed pricing of the inventory on hand at the time of termination.
To the total is added the profit allowance. This method has utility in those cases
where the inventory consists principally of purchased materials on which rela-
tively little work has been done, or where accurate unit cost data is available with
respect to the work in process. The other method is the so-called "Total Cost
Method"'1 3 and is for use where such accurate unit cost information is not avail-
able. All costs incurred up to the time of termination are totaled and a profit
allowance on all of such costs is added. From this sum is deducted the total con-
tract price of all completed items. The result represents the contractor's costs
and profit with respect to the uncompleted portion of the contract. This method
is particularly useful in situations where it is difficult to separate the costs as
between the completed and the uncompleted portions of the contract.
In addition to the determination of the cost and profit with respect to the
uncompleted portion of the contract the contractor's proposal contains a statement
of the amount due for completed items, the total of the subcontractor's termination
charges and the costs incurred after the date of termination. This last item is also
determined by negotiation, pursuant to paragraph (e) of the old standard form'
of termination article, and is presumably included within paragraph (c) of the
new standard form. In addition, deductions are made for credits resulting from
the sale or retention by the contractor of items of inventory and for miscellaneous
offsets and deductions, such as the contract price for supplies which are undeliverable
because of destruction or damage, any unsettled claims of subcontractor against
the contractor, and any other claims which the Government may have against
the contractor.
To aid in the negotiations with respect to the allowable costs on the uncom-
pleted portion of the contract and to assist in the review of contractors' statements
of costs, as well as to state the basis for determining actual costs in the case of a
formula settlement, PR 15 contains the Principles of Cost Determination promul-
gated by the Office of War Mobilization on January 8, 1944.194 These Principles
are stated expressly .to be applicable only to the formula settlement under the new
form, 9 5 and the negotiated settlement provision of the new form expressly states
that the formula provision shall in no way "be deemed to limit, restrict or other-
wise determine or affect the amount or amounts which may be agreed upon to be
..
2 
PR 15-446(1). 93 PR 15-446(2).
104 PR 15-482 through 15-486; Appendix B, infra, p. oo. These Principles have been substituted
in PR 15 for the cost definitions previously set forth in PR 15-481 through PR 15"496.
... Appendix A, infra 508, par. (h). It has been administratively determined that the new Prin-
ciples are applicable as guides in connection with settlements negotiated under the old form.
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paid to the contractor" under the negotiated settlement provision.'9 0 Nevertheless
contracting officers by and large are practical, hard-headed people and it would
be surprising indeed to find them not being guided by these Principles in nego-
tiating with contractors the amounts to be allowed on termination settlements, al-
though feeling free at any time to disregard them where the circumstances war-
ranted such action.
The Principles are intended to cover the costs which are recognized under com-
mercial accounting practices, including direct and indirect manufacturing, selling
and distribution, administration and other costs incurred which are reasonably
necessary for the performance of the contract and are expressly allocable to the
terminated portion.' 97 Although a number of cost items are specifically enumerated,
the enumeration is not to be regarded as all-inclusive, and the failure to mention
any cost specifically.is not intended to imply its inclusion or exclusion as a cost
in any particular case.198
To the extent to which such costs are allocable to the terminated portion of a
particular contract, the Principles authorize the allowance of the cost of inventory
items which are common to the terminated contract, and other work of the con-
tractor;' 9 9 claims of subcontractors which are common to the terminated contract
and other work of the contractor; 200 depreciation on machinery, buildings and
equipment (including normal obsolescence);201 experimental and research ex-
penses;20 2 engineering and development and special tooling costs, subject to the
,requirement that the contractor protect any interest of the Government therein by
a transfer of tide-or other appropriate means;20 3 an allocable portion of rental
under leases necessary for the performance of the contract, plus reasonable alteration
and restoration costs, and less the residual value of such leases, and subject to
the contractor's having made reasonable efforts to reduce the cost of such leases
by termination, assignment, settlement, etc.;20 4 advertising;2 06 interest on borrow-
ings;20 6 reasonable accounting, legal, clerical and other expenses in connection
with the termination and settlement of the contract and the subcontracts there-
under;20 7 storage, transportation and other costs incurred for the protection of or
in connection with the disposition of property acquired or produced for the con-
tract; 20 and the initial, or "starting load" costs?0 9 These are non-recurring costs
arising from unfamiliarity with the product, which must be met in the early stages
1987d. at (C).
...PR 15-482, Principles, Appendix B, inlra 511, par. i.
..
8 PR 15-486, Principles, paragraph 5.
""PR 15-48 2(a), Principles, paragraph a(a).
'"Id. at (b). 202 d. at (c).
"I, Id. at (d). 2o Id. at (e).204 Id. at (g). '"nId. at (h).
216 Id. at (j). Under the previous cost definitions such interest was allowed only where the
proposed settlement was on a non-profit basis. This change is undoubtedly due to the fact that the
percentage of profit permitted by paragraph (d)(2) of the new standard form of termination article,
the formula provision, is limited to 6%.
I071d. at (k). '081d. at (1).5
°
9PR 15-483, Principles, par. 2.
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of production although the benefits from such expenditures continue to accrue
throughout the life of the contract. Thus, a high rate of rejects or machine break-
downs in the early stages of production under a contract should not be charged
only to supplies completed during that period but should be apportioned over the
whole life of the contract, since the experience acquired during that early period
contributes to more efficient production during the remainder of the contract
and some portion of such costs is therefore fairly chargeable to the remainder of
the contract.
In keeping with the intention to include in the determination of costs only those
costs which are properly allocable to the uncompleted portion of the terminated
contract, certain costs are expressly excluded, although such express ,exclusion
is not intended to indicate that these are the only excluded costs. These excluded
costs are losses on other contracts, fees and other expenses not directly related
to the terminated contract, losses on investments, provisions for contingencies, and
premiums on life insurance where the contractor is the beneficiary; 210 expenses
of converting the contractor's facilities to other uses; 2 1 1 expenses caused by the
contractor's negligent or wilful failure to discontinue work within a reasonable time
after the effective date of the termination notice; 21 2 costs incurred because of
materials or services purchased or work done in excess of the reasonable quantitative
requirements of the entire contract; 21 3 and a provision excluding costs which have
previously been charged off during a period covered by a previous renegotiation
under Section 403 of the Sixth Supplemental National Defense Appropriation Act,
1942, as amended,2 1 4 if a refund of excessive profits was made, or to the extent that
the charge-off avoided a refund.2 15
The necessities of the war production program have inevitably required con-
struction and acquisition of numerous facilities on which an allowance of normal
depreciation2 1 6 would be inadequate in the event of termination of a contract with
respect to which they were constructed or acquired. Typical of this situation of
"war time obsolescence" is the special purpose tool which has no use apart from
the manufacture of an item the contract for which has been terminated. An
example is the $ii,ooo machine described in the hypothetical case discussed in
the introduction. To say that a contractor should not be compensated beyond a
normal rate of depreciation for such a special purpose tool would result in a con-
siderable impairment of the willingness of contractors to attempt to develop new
and more efficient special purpose machinery. The general purpose tool which :
.
1
o PR 15-484(a), Principles, par. (3)(a).
5 1 Id. at (b). 2 I2 1d. at (c).
I12 d. at (d). See supra 473.
214 Pub. L. No. 528, 77th Cong., 2d Sess. (April 28, 1942), §403, as amended.
... This rule had been adopted and applied by some contracting officers prior to its inclusion in
the Principles, but it is well to have it expressly stated and made uniform. It is clearly fair and
proper, being based on the fact that the charging-off of such costs decreased the amount of the
refund by the amount of such costs so that, in effect, the charge-off represented reimbursement of such
costs already made to the contractor.
2
" See PR 15-482(C).
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contractor purchases solely for the manufacture of an item the contract for which
is subsequently terminated is also in this category. For such cases a contracting
officer is authorized to include an amount which bears the same proportion to the
total loss of useful value as the deliveries on the terminated portion of the contract
bear to the total deliveries which have been made and would have been made had
the contract and any other contracts involved been completed. "Loss of useful value"
would appear to mean original cost, less depreciation already taken for income tax
purposes, and less residual value, if any. The remainder is then prorated between
the completed and terminated portions of the contract.2 1 The net effect of this is to
prorate the residual value in the same way, thereby resulting in a larger payment to
the contractor. The argument in favor of this approach is that under sound prin-
ciples of cost accounting the facility would have been charged to the contract at
cost less residual value when the contractor first fixed his price.
To be entitled to the inclusion of such an item as a cost, the contractor must
protect the interests of the Government in such a facility by transferring title thereto
to the Government, or by such other means as the contracting officer may consider
appropriate. To prevent a windfall to the contractor and to require him to bear
the same burden with respect to such facilities which he would have borne had the
contract been completed, the total allowance for the cost of experiment and research,
engineering and development, special tooling designed and purchased or produced
for the contract, "war time obsolescence," loss on leases, and advertising is properly
limited to an amount which does not exceed the total contract price if the contract
had been completed, less all other costs which the contracting officer estimates would
have been necessary to complete the contract.21 8 Without this limitation a contractor,
on termination, might conceivably receive more for such items than would have
remained to cbver them out of the total contract price if the contract had been
completed.
Perhaps a more desirable method of determining the amount of the allowance
to a contractor in cases of "war time bbsolescence" would be to deduct from the
original cost of the facility involved, the actual depreciation allowed or allowable
thereon in the price of supplies completed or to be completed under the contract21 9
and from the remainder to deduct the residual value of the facility. The resulting
amount would be the true loss of value in the facility and could properly be charged
as a cost with respect to the uncompleted portion of the contract. Crediting the
residual value in this manner would eliminate the necessity for the Government's
taking tide to the facility or for any other means of protecting the Government's
interests, since the Government would then have no such interests. Such residual
value, of course, would be determined in the light of a number of factors, includ-
""PR I 5 -4 82(f); Principles, par. i(f).
-" Id. at (i).
219 Since the underlying purpose of the standard form of termination article is to reimburse the
contractor for all his costs with respect to the uncompleted portion of his contract it would seem
proper to allow actual depreciation, rather than the rate of depreciation originally included in the
contract price.
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ing the market valu e of the facility, its usability for other work by the contractor
or others, the extent to which it has enhanced the value of the contractor's capita]
assets, the use to which he has actually put it since termination and other similar
considerations. Thus the question of whether the facility had a general or special
purpose would automatically be taken into account, and, even more important,
maximum utilization of the facility would be fostered since, if the contractor could
not use it himself, he would immediately dispose of it to some one who could
use it in order to realize his investment in it and recover the residual value which
had been deducted in determining the amount of allowable costs for the facility
in connection with the termination.
The other part of the amount to be paid to the contractor with respect to the
uncompleted portion of the contract under paragraph (c) of the old standard
form of termination article is "such allowance for anticipated profit with respect
to such uncompleted portion of the contract as is reasonable under all the cir-
cumstances." Purely as a matter of a contracting officer's legal authority based
on a construction of this contractual language, it is arguable that he could allow
to a contractor any amount up to the full common law damages of anticipated
profit on the whole portion of the contract with respect to which the contractor's
right to perform has been terminated irrespective of the extent to which he had
performed any work or rendered any services with respect to such uncompleted
portion. 222 However, the War Department has very definitely adopted the policy
of permitting its contracting officers to make such allowance for profit only to the
extent of "work actually done by the contractor and materials actually obtained
or furnished. It is not intended that the contractor shall be allowed any profit
with respect to work which has not been done. '223 Clearly, the War Department
may limit the authority of its contracting officers in this manner, since this is
merely a restriction on the scope of such authority and in no way infringes upon
any contractual or other right of a contractor whose contract contains, the standard
form of termination article. The negotiated settlement provision of that article
(paragraph [c]) provides merely that the amount to be allowed for anticipated
profit with respect to the uncompleted portion of the contract shall be part of a
sum to be agreed upon by the.contracting officer and the contractor and that it
shall be "reasonable under all the circumstances." If, in the light of competent
instructions issued to him, a contracting officer cannot agree with a contractor
on the allowance for profit, they have their recourse to the formula provision of
the standard form of termination article 224 for the determination of the amount to
be paid to the contractor with respect to the uncompleted portion of the contract.
This provision clearly limits the allowance for profit to a profit on work actually
'"'On the other hand, the language of paragraph (c) may well be interpreted to relate only to
that part of the uncompleted portion on which any work has been done or costs or liabilities incurred.
Especially is this so in light of paragraph (d), which is clearly so restricted and which, in effect, is
merely a substitute for (c).
223PR 15-449. See 15-443.2 and 15-531; House Hearings 43, 44.
"'S ee Appendix C, par. (d), inlra 515. For a discussion of the formula settlement see inIra 490 ff.
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done. The cbntractor, having contracted for this alternative procedure where there
is no agreement as to allowance for costs and profit with respect to the uncom-
pleted portion of the contract, cannot object to a resort to it.225 Undoubtedly the
same principles would apply to a negotiation under paragraph (c) of the new
standard form.
The possibility that a contractor in a particular case might successfully main-
tain that this restriction on a contracting officer's authority to determine the profit
allowance by negotiation is unreasonable or arbitrary is probably so remote that
it may be disregarded for the purpose of this discussion. In fact the restriction is
far from unreasonable. It is undoubtedly based on the premise that a contract
for any of the implements necessary to wage the war is not an ordinary business
transaction; it is part of a war for survival in which all must play their part and
share their portion of the burdens and risks. To ask a contractor to accept com-
pensation for all of the costs he has actually incurred in connection with the termi-
nated contract plus a profit on that portion of the contract with respect to which
he has actually performed work or rendered services is not to ask too much of
him.226  In fact this whole situation might well be regarded as one of the "cir-
cumstances" in the light of which the profit allowance is to be determined, thereby
bringing the restriction on the contracting officer's discretion within the provision
of paragraph (c) itself.
Paragraph (c) of the new standard form, as previously indicated 2 2 7 is entirely
without restrictions, even as to the scope of the profit allowance. PR 324 has sus-
pended in large measure the previous instructions in PR '15 relating to the old
form and has indicated that new instructions will shortly be issued. In advance
of the issuance of such instructions it is impossible to say how closely they will
approach the rules laid down as to negotiations in connection with the old article.
In determiniing the amount of profit to be allowed on work done on the uncom-
pleted portion of the contract a contracting officer in applying the old form is
not restricted by any formula or fixed percentage or by any particular method of
computing the allowance.228 Each case stands on its own; the contracting officer is
to exercise his best judgment in deciding how to compute such profit allowance in
2 See PR 15-561.2
.. Quaere whether, in the event of termination of a large number of contracts at the cessation
of all or a substantial part of hostilities, it could not be maintained that as a matter ol latv a contractor
was entitled to no profit, even with respect to work performed in connection with the uncompleted
portion of his contract. The basis for such a position would be that the contract had been necessitated
by the war and would not have been made but for the war, and further that the parties must have
contemplated that the war might end while the contract was in the process of being performed. That
possibility having become an actuality the essential purpose of the contract would have been frustrated,
so that the law would leave the parties where it found them or, at best, merely compensate the con-
tractor for his costs in connection with the uncompleted portion of the contract. See Buffalo Union
Furnace Co. v. U. S. Ship. Board, E. F. Corp., 291 F. 23 (1923); Russell Motor Car Co. v. U. S. 261
U. S. 514 (923); 6 WssVLISToN, CONTRACTS (2nd ed. 1936) 5472; CORMiN's ANsoN, CoNmACrS
(5 th ed. 1930) 463,466.
227 Supra 456. ... House Hearings 43; PR 15"449.
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each case, and in computing it.229 Certain criteria are suggested for his guidance,
however, in the exercise of this very broad discretion. 23 0 These include:
I. The total work required of the contractor and the extent to which it has
been completed.
2. The relative difficulty of the work which has been done and of that which
remains to be done.
3. The extent to which engineering work, production scheduling, technical super-
vision and other services requiring special schedule have been performed by the
contractor.
4. The extent to which the contractor has arranged a program of subcontracting
and its importance in the performance of the contract.
5. The extent of the services rendered in procuring raw materials, parts or sub-
assemblies.231  Where this has merely been a process of purchasing standard ma-
terials and parts the profit to be allowed with respect to this aspect of the con-
tractor's work should be relatively lower than on those aspects of his work which
represent substantial contributions in the way of engineering, technical skill, man-
agement and supervision 232
6. The contractor's accounting data as to his costs of performance.
7. The contractor's data as to the extent of costs necessary to complete the.
contract.2 33
8. The profit which the contractor would be allowed upon an application of the
formula provision contained in paragraph (d) of the standard termination article.
Under this provision the profit is determined by estimating the contractor's total
profit if the contract had been completed and multiplying it by the estimated per-
centage of completion of the uncompleted portion of the contract. Of course, in
the case of the negotiation of a settlement, the contractor is not required to apply
this formula, but to the extent that the formula represents a statement of the prin-
ciples of an equitable determination of the profit allowance it can serve as a
valuable guide.234
9. In the case of a termination of a contract at an early stage of the work there-
under there may be little data available with respect to the contractor's actual
costs and probable rate of profit. Under these circumstances the contracting
officer might consider the contractor's statement of estimated costs furnished at the
time the contract was negotiated,235 the contractor's profits on other work and
any available information with respect to the profits of similar contractors on
similar work.
io. Where the evidence indicates that the contractor would have sustained a
loss if he had completed his contract this would be a factor for the contracting
officer to weigh, along with all other factors. Where the contracting officer is
I" PR 15-449.
"Id. ... House Hearings 42.
232 PR 15-451.2. ... PR 15-451.1.
"' PR 15-450. 2" OPI 13,001.
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following the "Inventory Method" a contractor's indicated loss is automatically
taken into account, since there will be no profit to be added to the costs with
respect to the uncompleted portion of the contract. Where the "Total Cost
Method" is being used the contracting officer is expressly instructed to adjust the
amount deducted for payments for completed items to reflect the indicated loss. 280
ii. The negotiated settlement, however, is not to include those portions of the
contract still uncompleted but with respect to which the Government has agreed
to reimburse the contractor on a cost basis. Typical is the contract under which
the contractor is to acquire, or produce and use, certain facilities, the cost of which
is to be borne by the Government. Such costs are eliminated from consideration in
negotiating the settlement and are determined on the basis of an audit.2 7
Admittedly, these criteria are couched in general terms and seem to establish
no fixed standards. But in this fact lies the keystone of the negotiated settlement;
it represents the element which preserves the basic flexibility by enabling the con-
tracting officer to engage in a process of "give and take"2 8 with the contractor
and leaves him free to arrive at the fairest possible settlement in each situation.""
Formula Settlement
While experience to date indicates that the number of terminations which will
be settled by formula is negligible,2 40 provision has been made in paragraph (d)
of the standard forms of termination articles for those cases in which the con
tracting officer and the contractor will be unable to agree upon the amount to be
paid to the contractor to coinpensate him for his costs and profit with respect to the
uncompleted portion of the contract. This paragraph in the old form provides that
if no negotiated settlement of this amount is arrived at within ninety days from the
effective date of the termination notice, or within any agreed extension of this
period, the contractor is to be compensated for his actual costs with respect to the
2 '3 PR 15-452.2.
2
. PR 15-421.4. 2sa House Hearings 43. -
.. 
9PR 15-220(1) requires the establishment, for the assistance of each contracting officer engaged in
the termination of contracts, of an advisory board to review each proposed settlement involving a pay-
ment of more than $5,000 on the uncompleted portion of the contract. This review is to take place
prior to the execution of any settlement agreement by the contracting officer. PR 15-220(3) requires
a similar review in the office of the chief of the technical service concerned of every proposed settle-
ment agreement or partial payment involving the payment of more than Sx,ooo,ooo. "It became
apparent shortly after the publication of PR 55-220 that such mandatory centralized review of settle-
ments would greatly delay terminations. Experience has shown that large termination settlements,
must take place over a period of some weeks, on the basis of piecemeal approval of various separate
steps and stages of the settlement, such as settlement of particular subcontracts, sales of inventory or
portions of inventory, payments for particular portions of inventory, and similar steps. To require a
Washington approval of a final settlement means that either (a) approval is given of a settlement
which in large part has already taken place in sections, or (b) substantial delays occur while Washington
approval of each step in the settlement is obtained. Accordingly, for the Ordnance Department and
the Army Air Forces--those are, of course, two of the largest contracting branches-the provisions
of PR i5-22o have been temporarily suspended while studies are being conducted in procurement offices
in various parts of the country in an attempt to work out review procedures which will best accomplish
the dual objective of protecting the Government's interests and of handling a large volume of termi-
nations effectively and rapidly." (Under Secretary of War Patterson, Senate Hearings 305.)
24
' See supra, note 71.
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uncompleted portion of the contract, for his actual costs in settling or discharging
his obligations with respect to the uncompleted portion of the contract at amounts
approved by the contracting officer,241 and for his profit with respect to the un-
completed portion of the contract computed by estimating the total profit if the
contract had been completed and multiplying that estimate by the estimated per-
centage of completion of the uncompleted portion of the contract. Paragraph (d)
of the new standard form, which has previously been discussed,242 differs chiefly
in that it substitutes definite profit percentages for this method of computing profit
on the basis of estimates, and requires the application of these percentages to cost
figures determined in accordance with this new paragraph (d).
Because of this provision the formula settlement probably necessitates a con-
siderably more detailed audit by the contracting officer's accounting personnel in
order to determine such actual costs, and the submission to the General Account-
ing Office of the evidence upon which the settlement is based, 243 although no
further audit will be required with respect to the contractor's settlements of his
obligations and commitments to his subcontractors which have previously been
approved by the contracting officer 2 4 4 It is this necessity for an audit and the
collection and submission of specific evidence which makes the negotiated settle-
ment so much more preferable than the formula settlement, as previously indi-
cated.24 5 Similarly, any termination article which provides for the payment of
"costs" with respect to the uncompleted portion of the contract and makes no
provision for some form of negotiated settlement is less preferable than one which
provides for the negotiation of a settlement. While the principles of cost determi-
nation set out in PR 15 are not applicable to a settlement by formula under the old
standard form,2 46 it is probable that to a large extent the cost definitions set forth
therein 247 will nevertheless be applied in determining allowable costs under a
formula settlement, since those principles and definitions constitute a reasonable
and workable standard for determining the cost items which should or should not
be allowed as having been incurred with respect to the uncompleted portion of a
contract. These principles are expressly made applicable to formula settlements
under the new article, by paragraph (h) thereof.
Clearly, any determination of "actual costs" or of "profit" for the purposes of a
formula settlement is a determination of fact.248 Therefore, if a contracting officer
and a contractor do not agree as to any portion or all of the contracting officer's
determination of such actual costs the contractor has his recourse in the form of an
appeal under the particular "Disputes" article 249 set forth in the contract. The
cost and profit as fixed in the foregoing manner represent the contractor's com-
2" See supra 474.
2 42 Supra 456 ff. 243 See supra 463.
2"' See PR 15-325.2(2). .4 See PR 15-401; see supra 464.
." PR 15-421.2. 24 See PR 15-481-15-485.
248 See U. S. v. Callahan-,Valker Const. Co. 317 U. S. 56 (942), holding that the determination
of an "equitable adjustment" is a determination of fact.
2. See PR 326.
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pensation with respect to the uncompleted portion of the contract, subject to such
review as the General Accounting Office may make of the audit and other evidence
furnished to support the contracting officer's finding as to the amount of such com-
pensation. Since the compensation is based on a finding of actual costs and actual
profit earned there is no doubt that this finding must be supported by evidence
which will be regarded as adequate by the General Accounting Office.
25 0
Equitable Adjustments under "Changes" Articles
Most Government contracts contain a "Changes" article which authorizes the
Government to order changes in the drawings, or specifications, and sometimes in
the rate or quantity of deliveries.2- 1  That article generally provides, in effect,
that where the nature of the change is such that it will increase or decrease the
contractor's costs an "equitable adjustment" is to be made in the contract price.
It would appear that many of the problems confronting a contracting officer in con-
nection with the termination of a contract may also confront him in connection
with a change in drawings, specifications, packing, delivery or quantities required
under a contract. For example, there may frequently be problems involving the
disposition of property not necessary for the performance of the contract as changed.
Certainly there will be problems of determining the contractor's costs and of how
he is to present such costs. Likewise, there may be problems of determining a
proper allowance for profit on work in process which the change has made un-
necessary. The very term "equitable adjustment" suggests negotiation between
the contracting officer and the contractor with respect to the amount of the increase
or decrease in the contract price necessitated by the change. While this situation
is nowhere mentioned in PR 15 or in TAM it is believed that, to the extent that
the problems are similar, the principles set forth in PR 15 and TAM, particularly
those relating to cost determinations and profit allowances, should be made ex-
pressly applicable to a determination of the equitable adjustment in connection with
a change order. Whether or not this is done, however, it is probable that contract-
ing officers and contractors confronted with a necessity for making such equitable
adjustments will find many valuable procedures and guides in PR 15 and TAM
which will assist them in making speedy, as well as "equitable," adjustments.
Orn_ TYPES OF CONTRACTS
Preliminary Contractual Instruments
Various forms of preliminary contractual instruments have frequently been used
to enable contractors to start work immediately on supplies required by the War
Department, without waiting for the accumulation of the information necessary
for the negotiation of a definitive contract.252 These forms have included the letter
of intent, the letter purchase order, and the letter contract. All of these now have
been superseded by the letter order in two different forms, one with no price
1 5
o See supra 462.
' See PR 1301.2, PR 3 29 -A. "See PR 303-A.
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stated253 and one with a price stated.2 5 4  The letter of intent commonly used
stated that it was the intention of the Government to place a contract for a specified
item, authorized the contractor immediately to purchase materials and equipment
necessary for the manufacture of that item, up to a stated amount, and provided that
if no contract was entered into prior to a specified date the Government would re-
imburse the contractor "for the costs incurred" by him. The letter purchase order
actually placed an order for a specified item, but price, delivery schedules and the
terms and conditions of the contract were left to further negotiation. Under it the
contractor was authorized immediately to procure the necessary materials and
equipment and begin the manufacture of the item. If the letter purchase order
were terminated for any reason before a definitive contract was executed the Govern-
ment bound itself to reimburse the contractor "for the costs incurred in the per-
formance of this order." It also provided that "all applicable clauses required by ...
Procurement Regulations to be included in contracts for supplies of the kind" cov-
ered by the order were incorporated therein by reference. The letter contract was a
similar instrument, except that it was actually a contract for a definite quantity
at a definite price. It contained a provision for payment of "a sum equal to reim-
bursement for all costs incurred . . . in connection with the performance" of the
contract in the event of termination, and also contained the foregoing provision with
respect to the incorporation by reference of all clauses required by Procurement
Regulations.
So far as termination is concerned, therefore, the letter of intent presents no
problem, at least with respect to determining what procedure is to be followed.
The agreement of the Government to reimburse the contractor for his "costs"
again means reimbursement on the basis of an audit and specific evidence. The
letter purchase order and the letter contract, however, present an interesting proW-
lem, because of the provision for incorporation by reasons of the applicable manda-
tory clauses. One of such clauses is the standard form of termination article. The
express agreement in the letter purchase order and the letter contract to reimburse
for "costs" with no mention of any profit is clearly inconsistent with paragraph (c)
of the standard forms, providing for a negotiated settlement with respect to such
costs, plus a profit on the uncompleted portion of the contract, Therefore, con-
siderable doubt is cast on the incorporation of the termination article because of this
specific language in the letter purchase order and the letter contract. While it
might be said that even if this is so the remainder of the standard form is never-
theless incorporated by reference, there would be little practical value to this
result without the provision for the negotiated settlement.
Since the letter of intent, letter purchase order and letter contract were superseded
by the letter order form, this problem has been solved because this form contains a
complete provision for termination 255 based on a negotiated settlement, and per-
mission has been granted for the addition of this form of termination article
"' PR 1307.6, 1308.6.2" PR IV&8"a PR 1307.
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by supplemental agreement to existing letters of intent, letter purchase orders and
letter contracts when any of such instruments is about to be terminated, or even
after notice of termination has been served. 25 ' The termination article contained
in the new letter order form provides that upon termination of the letter order the
Government and the contractor will attempt to negotiate a settlement "of the amount
to be paid by reason of such termination." This settlement is to include "such
allowance of profit . . . with respect to the work done . . . as the contracting
officer may find reasonable under all the circumstances. '2 7 However, no allowance
for profit is to be made where the letter order is terminated because of the in-
ability of the Government and the contractor to agree upon a definitive contract to
supersede the letter order. Provisions substantially similar in effect to those in the
standard form of termination article with respect to the sale or retention by the
contractor of property on hand, the vesting in the Government of tide to all the
property in the possession of the contractor after payment of the termination costs
and the making of partial payments are also included.
The authority to include this termination article in existing letters of intent,
letter purchase orders and letter contracts, however, expressly forbids the inclusion
of the foregoing provision authorizing an allowance to a contractor of a profit on
work done under the preliminary contractual instrument.25 8 Since it is the estab-
lished War Department policy to have such preliminary contractual instruments
superseded by definitive contracts as quickly as possible,2 50 it would appear that
this express prohibition is designed to act as a strong inducement to contractors
to enter into such definitive contracts at the earliest opportunity. It has that effect
because the definitive contract will contain the standard form of termination
article, under the terms of which the contractor does receive an allowance for profit
on work done with respect to the uncompleted portion of the contract.
In general, policies and procedures applicable to terminations of definitive con-
tracts containing the standard form of termination article are to be applied to termi-
nations of preliminary contractual instruments subject, of course, to such modifica-
tions as may be necessary because of any differences between a preliminary con-
tractual instrument and a definitive contract.2 60 Therefore, to a very large extent,
all of what has been said heretofore concerning the termination of definitive con-
tract applies to the termination of such preliminary contractual instruments. Clearly
this is desirable; it results in uniformity of procedure, certainty on the part of con-
tractors and contracting officers as to what the procedure will be and gives a con-
tractor under a terminated preliminary contractual instrument the benefits of the
12"PR 15-107.2(2.), 15-701.2.
^ This provision for profit may be included only where the conditions set forth in PR 303-A.x arc
met. These conditions are (z) that the Government is unable, in the particular case, to furnish full
specifications or necessary information so that the letter order will necessarily remain in effect for a
considerable period of time, or (2) that the contractor is willing to quote a reasonable fixed price but
the Government, for its own convenience, is unwilling immediately to negotiate a definite contract.
"" PR I5-701.2.
25 PR 3 03-A. ... PR 15-702.
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speed and equity which the contractor under a definitive contract gains under
the foregoing termination policies and procedures.
While it has thus far been omitted from the discussion, the Notice of Award26 '
is also a preliminary contractual instrument in a sense, because it is a binding
contractual instrument based on an offer by a contractor which is accepted by a
contracting officer, but which will eventually be superseded by a definitive con-
tract. However, the Notice of Award contains no provision for termination. For
this reason it may be terminated and settled on the same basis as a definitive con-
tract which contains no termination article 22 This gives the holder of a Notice
of Award some advantage over a holder of a letter of intent, letter purchase order
or letter contract in that on termination he might receive an allowance for profit
with respect to work done. However, this distinction is probably correct since
the notice of award represents a contract with respect to which all important pro-
visions have been agreed upon, while the other instruments represent situations in
which further negotiations are still necessary to arrive at a substantial meeting of
the minds of the parties.
Lump Sum Construction Contracts
A construction contract, by its very nature, differs from a supply contract in
that the construction contract typically is a contract for one complete item, i.e.,
the building to be constructed, while the supply contract is a contract for a number
of items each of which has its separate contract price. Therefore, on termination
a supply contract may be divided into a completed and uncompleted portion, while
a construction contract cannot; on termination there is only an uncompleted
building.
Except for such variations as might be necessitated by this difference in the
essential nature of the two types of contracts the principles and procedures applicable
to their termination would be expected to be the same. This, as a matter of fact,
is precisely the situation under PR 15. The contract article for the termination of
lump sum construction contracts 263 is similar to the old form of termination
article except that under paragraph (c) the negotiated settlement is applicable to
all the work covered by the contract and not merely to the uncompleted portion
of the contract. On the basis of this article all of the procedures in PR 15 with
respect to lump sum supply contracts are applicable to lump sum construction con-
tracts, subject to such modifications as are required by the fact that the article is
not restricted to the uncompleted portion of the contract. Thus the form of notice
of termination is the same except that it is not limited to the uncompleted portion
of the contract 2 6 4  The same is also true with respect to the formula provisions
of the construction termination article, 265 the settlements with subcontractors, 26
6
2" OPI r3,002. U2 PR 15-702. See PR 15-3Ix and supra 467.
286PR 324.1. "' PR 15-912.1, notes i and 3.
2"0 PR 324.1, par. (d) (3). .. PR 15-325.2, notes z and z.
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the contractor's cost statement and proposal for settlement,26 7 the making of
partial payments,"" and the form of the final settlement agreement. 69
Cost-Plus-a-Fixed-Fee Contracts
The termination of a cost-plus-a-fixed-fee contract presents its own peculiar prob-
lems as well as many of the problems encountered in the termination of a lump
sum contract. These special problems arise out of the special nature of the cost-
plus-a-fixed-fee contract, a contract under which the contractor is to receive all of
his actual costs as defined by the contract itself, plus a fixed fee instead of a profit,
a fixed fee which is smaller than the profit on a lump sum contract because of the
lesser risks borne by a cost-plus-a-fixed-fee contractor. Typical of such problems
are the determination and reimbursement to the contractor of his actual costs both
before and after service of the termination notice, adjustment of the contractor's
fixed fee, disposition of property and settlement of terminated subcontracts, both
lump sum and cost-plus-a-fixed-fee.
The cost-plus-a-fixed-fee termination articles heretofore in use have generally
followed substantially the forms set out in PR i5-9o3 and PR i5-9o5. With respect
to termination for the convenience of the Government these articles provide that
such termination may be ordered at any time by a written notice from the con-
tracting officer to the contractor, setting forth the time and manner of the termina-
tion. Unless otherwise directed the contractor must immediately discontinue all
work and the placing of orders, and must cancel promptly all existing orders and
subcontracts in so far as they are chargeable to the contract. Thereupon the
Government assumes and becomes liable for all obligations, commitments and
claims previously incurred by the contractor in connection with the work to the
extent that they are reimbursable under the terms of the contract.270 Reimburse-
ment of the contractor's costs prior to termination is to be completed in accordance
with the cost provisions of the contract; he is also reimbursed for post-termination
expenses incurred with the approval of the contracting officer. With respect to
fixed fees, PR 15-903 (the Ordnance form) provides that the contractor is to be
paid all those fixed fees which have "accrued" at the date of termination; PR
i5-9o5 (the Army Air Forces Form) provides that the contractor is to be "paid
a percentage of the fee . . . equivalent to the percentage of completion of the
contract."
Obviously many of the termination procedures applicable to lump sum contracts
will be applicable to cost-plus-a-fixed-fee contracts containing such an article.
2 71
Thus, the preliminary steps prior to service of a notice of termination,2 72 tuch as
consideration of the factors which will determine whether a particular cost-plus-
a-fixed-fee contract is to be terminated, authorization from the chief of the technical
25 pR 15-40o, notes i and 2.
-"'PR 15-5o2, note I. 209PR 15-932.
270 As a practical matter, however, many cost-plus-a-fixed-fee contractors regard this as only a
secondary obligation and are actually setding these items themselves wherever possible.
171 See PR x5-65i.i. 2"2 Seq supra 467.
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service for the termination, the possibility of avoiding termination charges, the scope
of the proposed termination, the preliminary conference with the contractor either
prior to or immediately after service of the termination notice in order to acquaint
him with his responsibilities and arrange a program for the termination of sub-
contracts, the disposition of property and the receipt from subcontractors of their
inventories and proposals for settlement, are in many respects very similar, except
that the contractor does not prepare any proposal for settlements, since he is re-
imbursed on an actual cost basis. The form of the termination notice2 73 is similar
to the notice used in the case of the termination of a lump sum contract 274 except
that there is no request for the contractor to furnish a proposal for settlement.
However, there are also certain necessary differences in procedure. The con-
tractor's own costs, both prior to termination and incurred in connection with the
termination, are presented by him for reimbursement in accordance with the appli-
cable cost and reimbursement provisions of the particular contract and, except for
the claims of subcontractors which the contractor settles himself,2 75 are then
audited by the same personnel and pursuant to the same procedures as have been
utilized and applied in connection with the previous reimbursement vouchers sub-
mitted by the contractor. This creates no special burden since such audits were
contemplated when the contract was originally entered into and the necessary
machinery for such audits exists for each cost-plus-a-fixed-fee contract.
With respect to the adjustment of the fixed fee on termination, PR 15-651.9
says merely that it shall be made "in accordance with the terms of the terminated
contract." As indicated above the Ordnance and Air Forces276 forms have different
provisions with respect to this adjustment. The Ordnance form, which provides
for the payment of "accrued" fixed fees raises the problem of whether the con-
tractor is to be paid any fee on work in process at the time of termination. Since
it can readily be argued that the word "accrued" includes fees partially earned in
processing such uncompleted work, and since this interpretation will do sub-
stantial justice to the contractor, it would appear that this interpretation should
be adopted when the problem actually arises. Especially is this so in view of the
fact that the Air Forces form raises no such problem, but by providing that the
contractor is to receive a percentage of the fee equivalent to the percentage of com-
pletion of the contract it clearly authorizes payment of a pro tanto portion of the
fixed fee on work in process at the time of termination. Certainly there is no basis
for any distinction between Ordnance contractors and Air Forces contractors on
this matter.
Disposition of property in the possession of a prime contractor or subcontractor
under a terminated cost-plus-a-fixed-fee contract also presents some differences from
7 PR 15-914.1. 274 See supra 468.
27Pursuant to PR 15-651.3(2) these are treated in the same manner as subcontracts under a lump
sum contract.
.. These two services have by far- the greatest majority of War Department cost-plus-a-fixed-fee
contracts.
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the disposition of property under a terminated lump sum contract. 2v7 Cost-plus-a-
fixed-fee contracts generally provide that tide to property acquired in connection
with the performance of such contracts passes to the Government on arrival at the
site of the work or at an approved storage site. Consequently such property must
be disposed of in accordance with the regulations applicable to the disposition of
Government property. 278 These regulations authorize the making of negotiated
sales of such property, but such sales may be made only to war contractors or their
employees or suppliers, and must be made by Government contracting officers. Also
applicable is the statute requiring that the proceeds of such sales be forwarded to
the Treasury as miscellaneous receipts, 27 9 so that they may not be applied against
the contract. However, in May 1943 the Judge Advocate General ruled 28 0 that a
provision 281 might properly be inserted in existing cost-plus-a-fixed-fee contracts
under the terms of which Government-owned property in the possession of the
cost-plus-a-fixed-fee contractor might be disposed of by the contractor at the dir&-
tion of, or with the approval of, the contracting officer. Since then this provision
has been incorporated in numerous cost-plus-a-fixed-fee contracts. Because it author-
izes disposition of property by the contractor himself, subject only to the prior
approval or subsequent ratification of the contracting officer, and because the pro-
ceeds of such disposition may be applied in reduction of any payments to be made
by the Government to the contractor under the contract, the use of this provision
presents many advantages over disposing of such property directly by the Govern-
ment, both'from the point of view of flexibility in the manner of disposition and
applicability of the proceeds to the particular contract. Property in the possession
of a subcontractor under a terminated cost-plus-a-fixed-fee contract is to be disposed
of in accordance with the foregoing if title to such property has passed to the
Government 282  If tide to such property has not passed to the Government dis-
position is to be made by the same method as is applicable to property in the
possession of a subcontractor under a terminated lump sum contract. 283 Property
which has become affixed to Government real estate is to be disposed of in accord-
ance with the statutes applicable to Government real estate284 and with any pro-
277 See supra 471. 2TS See PR 7, especially Section I.
279 i9 STAT. 249 (X877), 3I1 U. S. C. 1940 ed. §487. 's SPJGC X943/663o, May 14, 1943.
"'
1 PR 363, which reads as follows:
"It is recognized that property (including without limitation machine tool and processing equip-
ment, manufacturing aids, raw, manufactured, scrap and waste materials), title to which is or may
hereafter become vested in the Government, will be used by or will be in the care, custody or
possession of the contractor in connection with the performance of this contract. With the approval
in writing of the contracting officer (whether such approval is given prior to or after the giving
of a notice of the termination of this contract for the convenience of the Gbvernment), the contractor
may transfer or otherwise dispose of such Government-owned property to such parties and upon such
terms and conditions as the contracting officer may approved or ratify, or, with like approval by the
contracting officer, the contractor may itself acquire tide to such property or any of it at a price
mutually agreeable. The proceeds of any such transfer or disposition or the agreed price of any
property, title to which is so acquired by the contractor, shall be applied in reduction of any pay-
ments to be made by the Government to the contractor under this contract, or shall otherwise be
paid in such manner as the contracting officer may direct."
PR i5-65r.6(2). .s PR x5-65i.6(2), (W). See stupra 472.
s E.g. 43 U. S. C. 1940 ed. ch. 16.
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visions of the terminated contract as to such disposition, including options to the
contractor to purchase.28 5
The procedure applicable to the termination and settlement of subcontracts
under a terminated cost-plus-a-fixed-fee prime contract represents a combination of
procedures peculiar to the termination of cost-plus-a-fixed-fee contracts and of
procedures heretofore discussed with respect to the termination of lump sum
contracts. So far as possible the latter procedures, built around the negotiated settle-
ment, are made applicable to lump sum subcontracts288 Thus such a subcontractor
is to furnish an inventory and a proposal for a negotiated settlement. 2s' There-
after a settlement is to be negotiated with him either by the Government or the
prime contractor, depending on the form of the termination article in the terminated
cost-plus-a-fixed-fee contract. In most cost-plus-a-fixed-fee contracts entered into
heretofore this article provides that on termination the Government "shall assume
and become liable for all obligations, commitments and claims" incurred by the
contractor in connection with the work 2 ss Under such a provision the contractor's
obligation is only to secure an inventory and proposal for settlement from each
subcontractor and furnish it to the contracting officer. Thereafter it is the contract-
ing officer's responsibility to negotiate a settlement with the subcontractor.2 82 Where
the contracting officer settles with subcontractors under cost-plus-a-fixed-fee con-
tracts, settlements are to be made in accordance with the provisions of PR 15 relat-
ing to the settlement of subcontracts under lump sum prime contracts, in so far as
applicable 290
Obviously such a procedure has its disadvantages from the point of view of
the most 'effective method of settling such subcontracts. The prime contractor, as
the one who has dealt with the subcontractor, is in the best position to pass on
his statement of charges and to negotiate a settlement with him. Many cost-plus-
a-fixed-fee prime contractors, recognizing the merits of this approach, are actually
settling with their subcontractors themselves. In order to encourage and spread
this practice, numerous existing cost-plus-a-fixed-fee contracts have been amended
to include a new termination article, the principal innovation of which is a pro-
vision that settlements with respect to terminated lump sum subcontracts are to
be made by the prime cost-plus-a-fixed-fee contractor by negotiation with each sub-
contractor. Each such settlement is expressly made subject to the approval of the
contracting officer. Such settlements are to be negotiated in accordance with the
regulations applicable to the settlement of lump sum subcontracts under lump sum
prime contracts, in so far as applicable.29' Thus the most effective method of settling
terminated lump sum contracts is made available for use in all cost-plus-a-fixed-fee
prime contracts, a step which the War Department encourages as a matter of gen-
58 5PR i5-651.6(4).
...PR 16-651.3(2). Pursuant to PR i5-651.5 cost-plus-a-fixed-fee subcontracts gre to be settled
on the basis of an audit and reimbursement in accordance with their terms.
287 PR 15-65E.2.
2
"PR 15"903(3) (a), 15-905(2) (a). ...PR 15-651.3().
2" PR 15-651.3(2). 2. See supra 473 ff.
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eral policy.292 The settlement of terminated lump sum subcontracts by negotiation
between the prime cost-plus-a-fixed-fee contractor and the subcontractor raises the
question of the extent of documentation which will be required to support reim-
bursement to the prime contractor of the amount paid by him, with the approval
of the contracting officer, to the lump sum subcontractor pursuant to such negotia-
tion. Apparently such amounts will be reimbursed to the prime contractor with-
out being questioned by the General Accounting Office. Thus, in a decision dated
June i9, 1943," 3 the Comptroller General stated:
"Since the latter sum . . . represents the cancellation charge duly agreed upon by
the (subcontractor) and prime contractor, apparently without concealment, misrepresen-
tation or fraud, it seems clear that reimbursement of the same under the prime con-
tract cannot be held to be objectionable as a matter of law."2 94
During the process of finally determining the amount due on a terminated cost-
plus-a-fixed-fee contract, partial payments based on approved reimbursement vouchers
or fixed fee vouchers may be authorized by the contracting officer.291 PR 15-655
states that when the final determination has been made of the costs to be reim-
bursed and the portion of the fixed fee to be paid a final settlement agreement is to
be entered into concurrently with the final payment, as a supplement to the termi-
nated contract. This agreement is to state the amount of such final payment, the
terms of any adjustment of the fixed fee, that all Government property theretofore
undisposed of has been delivered to the Government (such property is to be listed or
a list incorporated by reference), will contain mutual releases by the contractor and
the Government and will state in detail any exceptions to said release.290 How-
ever, since the execution of this agreement completely closes out the contract, cost-
plus-a-fixd-fee contractors prefer not to execute such an agreement, principally be-
cause they do not know what action the General Accounting Office will take on
reimbursement v6uchers still to be reviewed by that office. There can be no real
objection to this position, so long as the contractor agrees in some definitive form
that no further costs will be submitted for reimbursement and that the amount
of the fixed fee to be paid has been finally adjusted.
TERMINATIONS AND TME CONGRESS
No discussion of the War Department's termination procedures would be com-
plete, nor could those procedures be fairly and properly evaluated, without some
consideration of the exhaustive scrutiny to which they have recently been subjected
before the Congress. That scrutiny was largely in the form of hearings lasting
almost two full months before the full House Military Affairs Committee afid a
22 PR 15-651.4(2).
2
'MS B-34255, June 19, 1943.
... Cf. the statement of the Comptroller General, infra 504, to the effect that there is no legal objec-
tion to the negotiated settlement of terminated lump sum contracts.
2 55PR 15-654.
o The form of this final settlement agreement is set out in PR 15-933.
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subcommittee of the Senate Military Affairs Committee; 29 7 among those testifying
were the Under Secretary of War, the Under Secretary of the Navy, the Comp-
troller General, the Attorney General, the Secretary of Commerce, the Chairman
of the War Production Board, the General Counsel of the Treasury Department,
the Commissioner of Labor Statistics, the Chairman of the Smaller War Plants
Corporation, the Chairman of the Maritime Commission, the President of the
American Federation of Labor,2 98 and numerous representatives of the automotive,
aircraft, 'shipbuilding and other industries directly connected with the war pro-
curement program. The witnesses were unanimous as to the need for speedy,
fair and final termination settlements. The hearings therefore devolved into a
discussion of whether the negotiated settlement as previously described, was the best
means to that end, with Under Secretary of War Robert P. Patterson as its prin-
cipal protagonist and only the Comptroller General objecting to its use for that
purpose.2 0
These extended hearings s °0 were precipitated by a letter 301 which the Comp-
troller General, on September 2o, 1943, wrote to Senator James E. Murray, in
response to the Senator's request for comments on S. i268, a bill dealing with
interim financing of terminations,30 2 which was then being considered. After
commenting on this bill the Comptroller General discussed the War Department's
negotiated settlement procedure as an example of "a growing tendency on the part
of some administrative departments and agencies, by means of regulations or con-
tract provisions, to vest in contracting officers or their representatives final authority
to adjust and settle claims' against the United States in derogation of the authority
and jurisdiction vested in the General Accounting Office by the Budget and Account-
ing Act of 1921, 21 U. S. C. 41." He further stated that in his opinion the negotiated
settlement procedure, under which contracting officers would be authorized to con-
clude final settlements, would not adequately protect the interests of the United
States, and concluded with a recommendation "that specific provision be made in
any legislation which may be enacted to insure that the General Accounting Office
may make a proper audit and review of the claims asserted in connection with the
settlement of the Government's obligations under terminated contracts," and pre-
sented a draft of such legislation.
'On October 15, 1943 Under Secretary Patterson appeared before the full House
Military Affairs Committee to explain the necessity for the negotiated settlement
" Hearings have also been held by the Senate's Special Committee on Post-war Economic Policy
and Planning under Senator Walter F. George, and by the Truman Committee.
..
8 He appeared before the Truman Committee; see infra 506.
99 Though not represented at any of the hearings, the Board of Governors of the Federal Reserve
System, on November 17, 1943, issued a statement in which they briefly reviewed the whole problem
and took an unequivocal position that terminated contracts must be "settled promptly and finally by
negotiated agreements between the contractor and the procuring agency" and that "settlements so
negotiated should be final and not subject to review by any other agency except for fraud."
.00 Much of the testimony before the Senate Committee was similar to that before the House Com-
mittee.
0 MS B-35374, Sept. 20, 1943. .o See Cleveland, supra, note 31.
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and to recommend the adoption of legislation specifically authorizing the use of
that procedure.303 He pointed out that the termination problem was a present
problem, the War Department as of August 31, 1943, having completely or partially
terminated 8,520 contracts with a total of uncompleted work of $5,8ooo0o,O0,3 °4
which was almost $2,ooooooooo more than the total uncompleted portion of all
contracts terminated at the end of the first World War. Such a volume of termi-
nations inevitably affected current production, he said, and also gave rise to fear
on the part of the contractors as to how such termination would be settled. So long as
this was uncetain they would be reluctant to expand operations or make extensive
future commitments. So, for the sake of current production he declared it to be
necessary to assure both business and labor that workable and definite plans existed
for a prompt conversion to civilian production. He pointed out the complexity of
the problem by stating that the War Department alone had over iooooo prime
contracts of sufficient size or complications to present real cancellation problems.
These, in turn, involved at least one million relatively large subcontracts 01 5
To meet this problem the War Department had developed a program which
it regarded as adequate to meet the present and the conceivable future task. This
program, he said, has two objectives:
i. "The fair and final adjustment of canceled contracts at the earliest moment
consistent with adequate protection of the Government interest."
2. "The provision of adequate means for interim financing of contractors
whose contracts have been terminated."30 6
The attainment of these objectives he characterized as being "of crucial im-
portance both to our current production of munitions and to the future economic
and political stability of the country."307
He then discussed each of the following principles, adoption of which he
declared was essential if the objective of fair, prompt and final settlement was to
be attained:
x. Termination adjustments must be effected by negotiated agreements.
2. The negotiations must be final and not subject to reopening by any inde.
pendent agency, except for fraud.
3. The negotiations must be conducted by the procurement agencies.308
Negotiation was necessary because costs on a terminated contract were not
susceptible of exact determination by an examination of the contractor's books, but
required the composition of honest differences of opinion and the exercise of busi-
ness judgment, based on adequate data. Agreements made in this fashion had to be
final, except for fraud, because any review would involve the exercise of new judg-
'House Hearings 153. Such legislation was then thought advisable because the Comptroller
General's letter appeared to question the legality of the negotiated settlement. See Senate Hearings
317. But see infra 504 for the Comptroller General's statement that he did not raise any question as
to its legality.
"'House Heaings 146. Cf. supra 450. 305 Id.
sod Id. at 147. 3Id.
'"Id. at 147, 148. See id. at 148-152 for a detailed discussion.
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ment by the reviewer and would amount to a new negotiation, rendering the first
useless and preventing any action on the basis of the agreements reached in the
first negotiation, thereby delaying the whole process. The negotiations had to
be conducted by the procurement agencies because the problems involved were
intimately related to procurement and could not well be separated without inter-
fering with procurement. Frequently a contract was terminated to make the
contractor available for other work, so that the treatment of the termination
would affect the negotiation of the new contract. In many cases materials and
work in process could be used on other contracts; only the procurement agencies
involved could know that. This did not mean that each agency should go its own
way in establishing its termination policies and procedures. Basic uniformity was
essential; for that reason the War Department urged the creation of an interdepart-
mental committee with authority to adopt uniform provisions and basic policies and
procedures.309
Judge Patterson then proceeded to explain in some detail how the War Depart-
ment's procedures for negotiating termination settlements adequately protected the
Government's interests and did not authorize contracting officers to make such
settlements on the basis of unverified cost statements from the contractors. He
criticized the notion that the negotiations were conducted by one individual,
pointing out that a complete organization worked on each case. His description of
the procedures and safeguards was brief but complete, and designed to dispel any
doubt as to their adequacy. He said:
"The contractor is first required to submit a detailed inventory of work in process
and materials and a sworn proposal for settlement of the amount due therefor, sup-
ported by adequate cost schedules. The inventories of property are studied by competent
Government engineering, salvage, and other technical personnel. Then the property is
either disposed of or retained by the contractor on terms approved by the Government, or
it is transferred to the Government. The proceeds of any sale are credited or paid to
the Government. The cost records of the contractor and his proposal for settlement are
checked in substantially all cases by Government accounting personnel. This check
ranges from an office review to a detailed audit, depending on the circumstances of each
case. In practice the scope of the accounting and audit to be done in each case is
determined by trained accounting personnel. To economize in the use of personnel and
because of the necessity for speed, the principles of selective accounting analysis (or
spot check) are employed wherever possible; the primary object is to test the reliability,
general fairness, and reasonableness of the contractor's figures. In cases of apparent
fraud or attempts to overreach the Government, intensive audit procedures are employed.
In the check by the Government full use is required to be made of any information about
the contractor's accounting methods and business, obtained in statutory renegotiation pro-
ceedings and in the Government's files.
"By these methods, the negotiators for the G.overnment have available reliable account-
ing data and other, information on which to reach a fair settlement with the contractor.
These negotiators are assisted at all stages by Government accounting, engineering, legal,
fiscal, and technical personnel, all of whom participate in the' negotiations and are con-
sulted where their assistance may be helpful. The settlements eventually reached thus
"'See supra 451.
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reflect the deliberations and advice of many different Government representatives, each
a specialist in some particular field. In addition, the conduct of the negotiations and the
final agreement are under the supervision of special agencies created for this purpose.
These include a fiscal representative, under a duty to report to the commanding officer
whenever, in his opinion, settlements are being improperly -handled or considered.
For each termination settlement appropriate records are kept of all important steps in
the negotiations and all important actions by the contracting officer in order to indicate
the essential data on which the negotiations were based.
"These various measures are carefully designed to provide all necessary protection
for the interests of the Government."31 0
On October i8, 1943, Comptroller General Lindsay Warren appeared before
the same committee. His testimony removed any doubts which had previously
existed as to his position on the legality of the negotiated settlement procedure. He
did not "contend that . . . they do not have the right to terminate contracts.
I say that they do have the right to terminate contracts under the War Powers
Act, to issue regulations and to make final settlements." 31 ' This therefore framed
the issue solely as an issue as to the desirability of that procedure. On that issue
the Comptroller General made himself clear at the outset by stating that "the
settlement of . . . contracts are being made now and planned for the future under
orders issued by the War Department without any adequate protection to the
public interest."3 12  His characterization of the safeguards provided by the nego-
tiated settlement was completely at odds with the foregoing description by Under
Secretary Patterson:
"And what are these regulations? Well, they place conclusive and final power in the
contracting officer. Even the auditors of the War Department who are instructed as to
their duties and procedures in the regulations are cautioned to be constantly reminded
that their findings are only for the information of the contracting officer and that he is
not bound by anything they may produce or recommend, but have a free hand. The
spot check it authorizes in some instances is an insult to proper audit of a matter of
this magnitude. They require no verification of the contractor's statement of cost, unless
specifically directed to do so by the contracting officer, which probably would only be
done in exceptional cases. Under the authority granted to contracting officers by the
regulations, it would be possible for them to negotiate a settlement with the contractor
without any audit or verification of the items asserted by the contractor as constituting
his claim. They provide that in such negotiations no documentary evidence such as is
in force on cost-plus contracts shall be submitted to the disbursing officer and that such
determination shall neither be reviewed by the disbursing officer nor the General
Accounting Office." 313
Indeed he specifically questioned the adequacy of the procedure described by
the Under Secretary because there was "nothing in the regulations of the War
10 House Hearings 151, 152. See id. at 39. for a good description of a contracting officer as "a
large corporate entity."
3" 1d. at 220. See Senate Hearings 343, where Attorney General Francis Biddle said that "under
the law the contracting officers already hid the power to negotiate and terminate contracts, irrespective
of the (First) War Powers Act, and that there is nothing in that statute which changed that legal
power of the contracting officers."5 12 1d. at x89, x9o. ...ld. at x91.
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Department which have been brought to my attention to date in any way reqftiring
the contracting officer to rely upon the assistance, information and advice thus to
be available to him and nothing therefrom which would restrict his freedom of
action in negotiating termination settlements finally and conclusively."
314
To substantiate his position that contracting officers should not have conclusive
and final authority over termination settlements, the Comptroller General pro-
duced 270 cases "pulled at random" to illustrate the sort of items War Department
contracting officers had been allowing on cost-plus-a-fixed-fee contracts, which had
been suspended or disallowed by his office 3 15 Instead of vesting final authority
in contracting officers he urged a review of termination settlements by an inde-
pendent agency, such as the General Accounting Office which is an agency of Con-
gress, and which he heads. He recognized the necessity for some partial payments
to a contractor while this review was in process, and therefore proposed a payment
not in excess of 75% of the amount preliminarily determined by the procurement
agency to be due, this payment to be subject to the final determination of the
General Accounting Office.310
Under Secretary Patterson's reply to the Comptroller General's 270 cases took the
form of a statistical analysis of the extent of actual disallowances by the General
Accounting Office on War Department vouchers. He cited three facts to support
his answers:
I. The General Accounting Office has made no exceptions to 99.5 percent of
the vouchers submitted to it by the War Department for audit in the 4 months
ending with August, 1943. Furthermore, the majority of suspensions by the Gen-
eral Accounting Office are merely temporary, until further supporting documents
are submitted, and do not involve any real questions as to the propriety of the
payment.
2. Aside from items called to its attention by the War Department, disallow-
ances by the General Accounting Office have currently totaled less than io cents per
$I,ooo of expenditures under War Department contracts.
3. Ninety percent of the money amount of the cases submitted to the Committee
by the Comptroller General represents either items subsequently allowed by him,
"' Id. at 192. But see Senate Hearings 299 if. and PR 15-304 through i5-3o6, 15-312, 15-321, 15-
322, 15-400 through X5-496, 15-532 through 15-534.
... See House Hearings 253 for Under Secretary Patterson's letter of September 25, 1943 to the
Comptroller General, in which he discussed the cases which hold that where a contract provides for
the decision of specified matters by a designated official, the decision of that official is final and con-
clusive on the parties, in the absence of fraud or bad faith, and questioned the authority of the General
Accounting Office to substitute its judgment for that of the contracting officer who, by the terms
of the cost-plus-a-fixed-fee contracts involved, was authorized to determine which items of cost were
to be reimbursable.
""House Hearings i89, 61o; Senate Hearings 211. Representative John M. Costello pointed out
(House Hearings 235), however, that such a partial payment would be of little value to a contractor
if the General Accounting Office could subsequently make a determination which might require him
to return some of it.
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or items brought to light by the War Department itself in its regular audit, which
were in the process of correction before they came to his attention.817
Then he proceeded to reiterate his insistence on the impracticability of an inde-
pendent review of termination settlements, which he said would not be "ultimately
in the public interest" because the inherent delays would both deter war contractors
from assuming new obligations and would greatly retard the transition to peace-
time production.
The foregoing discussion illustrates sufficiently the divergent views of the War
Department and the Comptroller General concerning the method to be followed
in arriving at final termination settlements. The committees also heard about
twenty witnesses from various segments of industry, all of whom testified in favor
of the negotiation of final termination settlements by the war procurement agencies.
The War Department's position in these hearings was also the position taken
by the Navy Department318 and by the Maritime Commission.819 It was also sup-
ported by the Attorney General, °2 0 the General Counsel of the Treasury Depart-
ment321 and the Commissioner of Labof Statistics.8 22 William Green, President of
the American Federation of Labor, in the course of testimony before the Truman
Committee, made the following approving comment on the negotiated settlement:
"For the termination of war contracts we recommend legislation ...to provide
authority to the procurement agencies to negotiate final settlement with contractors on
the basis of policies and procedures developed by (a policy) council (composed of repre-
sentatives of management, labor, farmers, the Senate and the House of Represnta-
tives)."828
On this same issue Senator James E. Murray, Chairman of the Subcommittee
of the Senate Military Affairs Committee, before whom much of the foregoing
testimony was given, and who is vitally interested in the whole problem of termi-
nation settlements, said:
"Of course, it would seem to me reasonable that the agency that initiated the con-
tract-had been in contact with the work throughout-would be in a much better position
to discover whether or not anything went wrong than an entirely new agency that came
in after the contract had been terminated."81 24
The whole problem therefore resolves itself into a determination of whether the
negotiated settlement procedure provides adequate protection for the Government.
On this, no more can be said than was said by Judge Patterson before the Senate
Subcommittee. After discussing in considerable detail the provisions in PR 15 which
...Id. at 251, 252. These were subsequently criticized by the Comptroller General (d. at 512,
514) as "assertions." But see id. at 623, 626.
"'s Senate Hearings 266 f.
... Id. at 177. i2 01d. at 343 ff.321 1d. at 142, 147. 'rd, at 152.
.. Bureau of National Affairs, Washington Daily Reporter System, No. 244, Dec. 3, 1943, A-ao.
No other representatives of labor have taken a public position on this question.
" Senate Hearings 312.
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constitute such protection,32 1 and which set forth the War Department regulations
concerning group action in termination matters; conferences with and instructions
to the contractor; accounting and auditing of cost statements, sworn to by the
contractor; preservation of accounting reports; review of subcontractors' claims;
application of principles of cost determination; utilization of all persons concerned
in negotiations with the contractor; and the negotiation of the termination settle-
ment, he summed up the situation as follows:
"When all these things have been done, and not until then, is a supplementary
agreement terminating the contract signed with the contractor. And during the course
of the negotiations it can be seen that the Government's interest has been fully pro-
tected in at least six ways. These are-
"i. The Government office most familiar with the contract has arrived at a decision
as to the amount due.
"2. This decision has been reached not by one man but by a team made up of
specialized and trained personnel ...
"3. The decision was arrived at under regulations which require the development of
adequate information.
"4. The decision was arrived at under regulations which provide proper and extensive
standards for the exercise of judgment.
"5. The entire determination is carried on under the supervision of a responsible,
experienced, ranking officer.
"6. Before it is finally signed the agreement is carefully reviewed.
"If there are other safeguards which the committee might suggest, we shall be
pleased to have such suggestions.
"You may have been led to believe that there was no adequate protection for the
Government in the War Department's practice of contract terminations, yet I have
just given you a brief statement of what actually takes place in our termination activities
as they are carried on today under the provisions of PR 15.
"Mr. Chairman, under such regulations and procedures as these, the War Depart-
ment is not paying out money for things that are not there.
"In view of the care with which we are checking all claims on termination, it is.
very difficult to see where the addition of another check by a different group of account-
ants from the General Accounting Office would add to the protection of the Government,
unless this addition is based on the assumption that one group of Government accountants
is more honest than another-an assumption that I have not heard offered."326
Recent developments indicate that the Congress will adopt the position of the
War Department that termination settlements should be arrived at by negotiations.
conducted by the procurement agencies, and that such settlements should be final
and conclusive except for fraud. Thus, the House Military Affairs Committee,
before whom substantially all of the foregoing testimony was given, announced
on February 3, 1944 that it had voted by a margin of 13 to 7 for this conclusion.327
And on February i, 1944 Senator Murray, for himself and Senator George, Chair-
man of the Senate Special Committee on Post-War Economic Policy and Planning,
.. PR 15-304 through 15-3o6, 15-312, 15-32r, 15-322, 15-400 through 15-496, 15-532 through
15-534.
"' Senate Hearings 305, 306.
"I Op. cit., supra, note 323, Feb. 3, 1944, A-i8.
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introduced an omnibus termination bill3 28 which was the culmination of several
months study by their committees, Section 6(b) of which provided that
"... any contracting agency may settle any termination claim under any war contract
by agreement with the war contractor or by determination of the amount due on the
claim without such agreement, or by any combination of these methods. Where any
such settlement is made by agreement, it shall be final and conclusive and shall not be
reopened ... except (i) to the extent otherwise provided by the terms of the settlement;
(2) for fraud; (3) uporr renegotiation to eliminate excessive profits under the Renego-
tiation Act, unless exempt or exempted thereunder; or (4) by mutual agreement."
CONCLUSION
It will be recalled that certain ends were set forth at the beginning of this
article as those which should be served by any termination provision and the policies
and procedures which give that provision substance. It has been the purpose of
this article to demonstrate that these ends are served by the various termination
articles now used by the War Department and by the policies and procedures estab.
lished for their application. The keystone of these is, of course, the hegotiated
settlement. Without it there can be no expeditious, equitable and final determina-
tion of the amounts due contractors whose contracts have been terminated. Un-
doubtedly, as more experience is acquired in the actual termination and settlement
of contracts, changes will be made in the details of these policies and procedures;
indeed, some changes may even have been made between.the time this is written
(February 1944) and the time it is published. The work of the Joint Contract Termi-
nation Board, for example, will undoubtedly have a great effect on some of these
policies. Nevertheless the essentials of these policies and procedures must remain
if cuirent production is to be maintained without the disruption which would be
caused by uncertainty as to contractors' rights in the event of termination of any
of their contracts, and if the post-war transition from production for war to pro-
duction for peace is to be made easily, speedily and without injury to our economi-
cal and political stability.
...S. 1718, 78th Cong., 2d Sess. (1944).
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APPENDIX A
UNFORMiv TERMINATION ARTICLE FOR FIXED PRICE SUPPLY CONTRACTS
Article... Termination at the Option of the Government. (a) The performance
of work under this contract may be terminated by the Government in accordance
with this Article in whole, or from time to time in part, whenever the contracting
officer shall determine any such termination is for the best interests of the Govern-
ment. Termination of work hereunder shall be effected by delivery to the con-
tractor of a Notice of Termination specifying the extent to which performance of
work under the contract shall be terminated, and the date upon which such termina-
tion shall become effective. If termination of work under this contract is simul-
taneous with, a part of, or in connection with, a general termination (I) of all or
substantially all of a group or class of contracts made by the....................
Department for the same product or for closely related products, or (2) of war
contracts at, about the time of, or following, the cessation of the present hostilities,
or any major part thereof, such termination shall only be made in accordance with
the provisions of this Article, unless the contracting officer finds that the contractor
is then in gross or wilful default under this contract.
(b) After receipt of a Notice of Termination and except as otherwise directed
by the contracting officer, the contractor shall (I) terminate work under the con-
tract on the date and to the extent specified in the Notice of Termination; (2)
place no further orders or subcontracts for materials, services or facilities except
as may be necessary for completion of such portions of the work under the con-
tract as may not be terminated; (3) terminate all orders and subcontracts to the
extent that they relate to the performance of any work terminated by th6 Notice
of Termination; (4) assign to the Government, in the manner and to the extent
directed by the contracting officer, all of the right, title and interest of the contractor
under the orders or subcontracts so terminated; (5) settle all claims arising out
of such termination of orders and subcontracts with the approval or ratification of
the contracting officer to the extent that he may require; which approval or ratifi-
cation shall be final for all the purposes of this Article; (6) transfer title and deliver
to the Government in the manner, to the extent and at the times directed by the
contracting officer (i) the fabricated or unfabricated parts, work in process, com-
pleted work, supplies and other material produced as a part of, or acquired in
respect of the performance of, the work terminated in the Notice of Termination,
and (ii) the plans, drawings, information and other property which, if the contract
had been completed, would be required to be furnished to the Government; (7)
use his best efforts to sell in the manner, to the extent, at the time, and at the price or
prices directed or authorized by the contracting officer, any property of the types
referred to in subdivision (6) of this paragraph provided, however, that the con-
tractor (i) shall not be required to extend credit to any purchaser and (ii) may
retain any such property at a price or prices approved by the contracting officer;
(8) complete performance of such part of the work as shall not have been termi-
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nated by the Notice of Termination; and (9) take such action as may be necessary
or as the contracting officer may direct for protection and preservation of the prop-
erty, which is in the possession of the contractor and in which the Government has
or may acquire an interest.
(c) The contractor and the contracting officer may agree upon the whole or any
part of the amount or amounts to be paid to the contractor by reason of the total
or partial termination of work pursuant to this Article, which amount or amounts
may include a reasonable allowance for profit, and the Government shall pay the
agreed amount or amounts. Nothing in paragraph (d) of this Article prescribing
the amount to be paid to the contractor in the event of failure of the contractor
and the contracting officer to agree upon the whole amount to be paid to the con-
tractor by reason of the termination of work pursuant to this Article shall be
deemed to limit, restrict or otherwise determine or affect the amount or amounts
which may be agreed upon to be paid to the contractor pursuant to this para
graph (c).
(d) In the event of the failure of the contractor and contracting officer to agree
as provided in paragraph (c) upon the whole amount to be paid to the contractor
by reason of the termination of work pursuant to this Article, the Government,
but without duplication of any amounts agreed upon in accordance with paragraph
(c), shall pay to the contractor the following amounts:
(i) For completed articles delivered to and accepted by the Government (or
sold or retained as provided in paragraph (b) (7) above) and not theretofore paid
for, forthwith a sum equivalent to the aggregate price for such articles computed
in accordance with the price or prices specified in the contract;
(2) In respect of the contract work terminated as permitted by this Article
the total (without duplication of any item) of (i) the cost of such work exclusive
of any cost attributable to articles paid or to be paid for under paragraph (d) (x)
hereof; (ii) the cost of settling and paying claims arising out of the termination
of work under subcontracts or orders as provided in paragraph (b) (5) above, ex-
clusive of the amounts paid or payable on account of supplies or materials delivered
or services furnished by the subcontractor prior to the effective date of the notice
of termination of work under this contract, which amounts shall be included in
the cost on account of which payment is made under subdivision (i) above; and
(iii) a sum equal to ........ %* of the part of the amount determined under
subdivision (i) which represents the cost of articles or materials not processed by
the contractor, plus a sum equal to ........ %** of the remainder of such amount,
but the aggregate of such sums shall not exceed 6% of the whole of the amount
determined under subdivision (i), which for the purpose of this subdivision (iii)
shall exclude any charges for interest on borrowing;
(3) The reasonable cost of the preservation and protection of property in-
curred pursuant to paragraph (b) (9) hereof; and any other reasonable cost'inci-
"Not to exceed 2%.
** To be established at a figure which is fair and reasonable under the circumstances.
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dental to termination of work under this contract, including expense incidental to
the determination of the amount due to the contractor as the result of the termina-
tion of work under this contract.
The total sum to be paid to the contractor under subdivision (i) and (2) of
this paragraph (d) shall not exceed the total contract price reduced by the amount
of payments otherwise made and by the Contract price of work not terminated.
Except for normal spoilage and to the extent that the Government shall have other-
wise expressly assumed the risk of loss, there shall be excluded from the amounts
payable to the contractor as provided in paragraph (d) (i) and paragraph (d)
(2) (i), all amounts allocable to or payable in respect of property, which is de-
stroyed, lost, stolen or damaged so as to become undeliverable prior to the transfer
of title to the Government or to a buyer pursuant to paragraph (b) (7) or prior
to the 6oth day after delivery to the Government of an inventory covering such
property, whichever shall first occur.
(e) The obligation of the Government to make any payments under this article:
(i) shall be subject to deductions in respect of (i) all unliquidated partial or pro-
gress payments, payments on account theretofore made to the contractor and
unliquidated advance payments, (ii) any claim which the Government may have
against the contractor in connection with this contract, and (iii) the price agreed
upon or the proceeds of sale of any materials, supplies or other things retained by
the contractor or sold, and not otherwise recovered by or credited to the Govern-
ment, and (2) in the discretion of the contracting officer shall be subject to deduc-
tion in respect of the amount of any claim of any subcontractor or supplier whose
subcontract or order shall have been terminated as provided in paragraph (b) (3)
except to the extent that such claim covers (i) property or materials delivered to
the contractor or (ii) services furnished to the contractor in connection with the
production of completed articles under this contract.
(f) In the event that, prior to the determination of the final amount to be paid
to the contractor as in this article provided, the contractor shall file with the-con-
tracting officer a request in writing that an equitable adjustment should be made in
the price or prices specified in the contract for the work not terminated by the
Notice of Termination, the appropriate fair and reasonable adjustment shall be
made in such price or prices.
(g) The Government shall make partial payments and payments on account,
from time to time, of the amounts to which the contractor shall be entitled under
this Article, whether determined by agreement or otherwise, whenever in the
opinion of. the contracting officer the aggregate of such payments shall be within
the amount to which the contractor will be entitled hereunder.
(h) For the purposes of paragraphs (d) (2) and (d) (3) hereof, the amounts
of the payments to be made by the Government to the contractor shall be determined
in accordance with the Statement of Principles for Determination of Costs upon
Termination of Government Fixed Price Supply Contracts approved by the Joint
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Contract Termination Board, December 31, 1943. The contractor for a period
of three years after final settlement under the contract shall make available to the
Government at all reasonable times at the office of the contractor all of its books,
recordS, documents, and other evidence bearing on the costs and expenses of the
contractor under the contract and in respect of the termination of work thereunder.
APPENDIX B
STATEMENT OF PRINCIPLES FOR DETERMINATION OF COSTS UPON TERMINATION
OF GOVERNMENT FixED PRIcESuPPLY CONTRACTS
I. General Principles. The costs contemplated by this Statement of Principles
are those sanctioned by recognized commercial accounting practices and are intended
to include the direct and indirect manufacturing, selling and distribution, adminis-
trative and other costs incurred which are reasonably necessary for the performance
of the contract, and are properly allocable or apportionable, under such practices,
to the contract (or the part thereof under* consideration). The general principles
set out in this Statement are subject to the application of any special provisions of
the contract. Certain costs are specifically described below because of their particular
significance, and, as in the case of other costs, should be included to the extent
that they are allocable to or should be apportioned to the contract or the part
thereof under consideration.
(a) Common Inventory. The costs of items of inventory which are common to
the contract and to other work of the contractor.
(b) Common Claims of Subcontractors. The claims of subcontractors which are
common to the contract and to other work of the contractor.(c) Depreciation. An allowance for depreciation at appropriate rates on build-
ings, machinery and equipment and other facilities including such amounts for
obsolescence due to progress in the arts and other factors as are ordinarily given
consideration in determining depreciation rates. Depreciation as defined herein
shall not include loss of useful value of the type covered by subparagraph (f).
(d) Experimental and Research Expense. General experimental and research
expense to the extent consistent with an established pre-war program, or to the
extent related to war purposes.
(e) Engineering and Development and Special Tooling. Costs of engineering
and development and of special tooling; provided that the contractor protects
any interests of the Government by transfer of title or by other means deemed appro-
priate by the Government.
(f) Loss on facilities-Conditions on Allowance. In the case of any special facility
acquired by the contractor solely for the performance of the contract, or the con-
tract and other war production contracts, if upon termination of the contract such
facility is not reasonably capable of use in the other business of the contractor
having regard to the then condition and location of such facility, an amount which
bears the same proportion to the loss of useful value as the deliveries not made
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under the contract bear to the total of the deliveries which have been made and
would have been made had the contract and the other contracts been completed,
provided that the amount to be allowed under this paragraph shall not exceed
the adjusted basis of the facility for Federal income tax purposes immediately prior
to the date of the termination of the contract, and provided further that no amount
shall be allowed under this paragraph unless upon termination of the contract
title to the facility is transferred to the Government, except where the Government
elects to take other appropriate means to protect its interests.
(g) Special Leases. (i) Rentals under leases clearly shown to have been made
for the performance of the contract, or the contract and other war production- con-
tracts, covering the period necessary for complete performance of the contract and
such further period as may have been reasonably necessary; (2) costs of reasonable
alteration of such leased property made for the same purpose; and (3) costs of
restoring the premises, to the extent required by reasonable provisions of the lease;
less (4) the residual value of the lease; provided that the contractor shall have made
reasonable efforts to terminate, assign, or settle such leases or otherwise reduce
the cost thereof.
(h) Advertising. Advertising expense to the extent consistent with a pre-war
program or to the extent reasonable under the circumstances.
(i) Limitation on Costs Described in Subparagraphs (d), (e), (f), (g), and (h).
In no event shall the aggregate of the amounts allowed under subparagraphs (d),
(e), (f), (g), and (h) exceed the amount which would have been available from
the contract price to cover these items, if the contract had been completed, after
considering all other costs which would have been required to complete it.
(j) Interest. Interest on borrowings.
(k) Settlement expenses. Reasonable accounting, legal, clerical and other ex-
penses necessary in connection with the termination and settlement of the contract
and subcontracts and purchase orders thereunder, including expenses incurred for
the purpose of obtaining payment from the Government only to the extent reason-
ably necessary for the preparation and presentation of settlement proposals and cost
evidence in connection therewith.
(1) Protection and Disposition of Property. Storage, transportation and other
costs incurred for the protection of property acquired or produced for the contract
or in connection with the disposition of such property.
2. Initial Costs. Costs of a non-recurring nature which arise from unfamiliarity
with the product in the initial stages of production should be appropriately appor-
tioned between the completed and the terminated portions of the contract. In this
category would be included high direct labor and overhead costs, including train-
ing, costs of excessive rejections and similar items.
3. Excluded Costs. Without affecting the generality of the foregoing provisions
in other respects, amounts representing the following should not be included as
elements of cost:
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(a) Losses on other contracts, or from sales or exchanges of capital assets; fees
and other expenses in connection with reorganization or recapitalization, anti-trust
or federal income-tax litigation, or prosecution of federal income tax claims or other
claims against the Government (except as provided in paragraph l(k)); losses on
investments; provisions for contingencies; and premiums on life insurance where
the contractor is the beneficiary.
. (b) The expense of conversion of the contractor's facilities to uses other than
the performance of the contract.
(c) Expenses due to the negligence or wilful failure of the contractor to dis-
continue with reasonable promptness the incurring of expenses after the effective
date of the termination notice.
(d) Costs incurred in respect to facilities, materials or services purchased or work
done in'excess of the reasonable quantitative requirements of the entire contract.
(e) Costs which, as evidenced by accounting statements submitted in renego.
tiation under Section 403 of the Sixth Supplemental National Defense Appropriation
Act, 1942, as amended, were charged off during a period covered by a previous
renegotiation, may not be subsequently included in the termination settlement if
a refund was made for such period, or to the extent that such charging off is
shown to have avoided such refund.
4. To the extent that they conform to recognized commercial accounting prac-
tices and the foregoing Statement of Principles, the established accounting prac-
tices of the contractor as indicated by his books of account and financial reports
will be given due consideration in the preparation of statements of cost for the
purposes of this. article.
5. The failure specifically to mention in this statement any item of cost is not
intended to imply that it should be included or excluded.
APPENDIX C
Article ............... Termination for the Convenience of the Government.
(a) The Government may, at any time, terminate this contract in whole or in
part by a notice in writing from the contracting officer to the contractor that the
contract is terminated under this Article. Such termination shall be effective in
the manner and upon the date specified in said notice and shall be without prejudice
to any claims which the Government may have against the contractor, or any claims
which, the contractor may have against the Government. Upon receipt of such
notice the contractor shall, except as the contracting officer directs otherwise, (i) dis-
continue all work and the placing of all orders for materials and facilities in con-
nection with performance of this contract, cancel all existing orders chargeable to
this contract, and terminate all subcontracts chargeable to this contract; (2) transfer
to the Government, by delivery, f.o.b ..................... or by such other means as
the contracting officer may direct, title to all completed supplies (including spare
parts, drawings, information, and other things) called for herein, not previously
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delivered, and partially completed supplies, work in process, materials, fabricated
parts, plans, drawings, and information acquired or produced by the contractor
for the performance of this contract; and (3) take such action as may be neces-
sary to secure to the Government the benefits of any rights remaining in the con-
tractor under orders or subcontracts wholly or partially chargeable to this contract
to the extent that such orders or subcontracts are so chargeable. If and as the
contracting officer so directs or authorizes, the contractor shall sell at a price approved
by the contracting officer, or retain at a price mutually agreeable; any such sup-
plies, partially completed supplies, work in process, materials, fabricated parts or
other things. The proceeds of such sale or the agreed price shall be paid or
credited to the Government in such manner as the contracting officer may direct
so as to reduce the amount payable by the Government under this Article.
(b) The Government shall, upon such termination of this contract, pay to
the contractor the contract price of all supplies (including spare parts, drawings,
information, and other things) called for herein which have been completed in
accordance with the provisions of this contract and to which title has been received
by the Government under the provisions of paragraph (a) (2) of this Article and
for which payment has not previously been made.
(c) In addition to, and without duplication of, the payments provided for in
paragraph (b), or of payments made prior to the termination of this contract, the
Government shall pay to the contractor such sum as the contracting officer and the
contractor may agree by supplemental agreement is reasonably necessary to com-
pensate the contractor for his costs, expenditures, liabilities, commitments, and
work in respect to the uncompleted portion of the contract so far as terminated by
the notice referred to in paragraph (a). The contracting officer shall include in
such sum such allowance for anticipated profit with respect to such uncompleted
portion of the contract as is reasonable under all the circumstances.
(d) If the contracting officer and the contractor, within ninety days from the
effective date of the notice of termination referred to in paragraph (a) or within
such extended period as may be agreed upon between them, cannot agree upon
the sum payable under the provisions of paragraph (c), the Government, without
duplication of any payment made pursuant to paragraph (b) or prior to the termi-
nation of this contract, shall in the above events compensate the contractor for the
uncompleted portion of the contract as .follows:
(I) By reimbursing the contractor for all actual expenditures and costs certified-
by the contracting officer as having been made or incurred with respect to the un-
completed portion of the contract;
(2) By reimbursing, or providing for the payment or reimbursement of, the
contractor for all expenditures made and costs incurred with the prior written
approval of the contracting officer in settling or discharging that portion of the
outstanding obligations or commitments of the contractor which had been incurred
or entered into with respect to the uncompleted portion of the contract; and
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(3) By paying the contractor, as a profit on the uncompleted portiqn of the
contract in so far as a profit is realized hereunder, a sum to be computed by the
contracting officer in the following manner: (A) The contracting officer shall
estimate the profit which would have been realized on the uncompleted portion
of the contract if the contract had been completed and labor and material costs
prevailing at the date of termination had remained in effect; (B) Estimate, from a
consideration of all relevant factors, the percentage of completion of the uncom-
pleted portion of the contract; (C) Multiply the anticipated profit determined under
(A) by the percentage determined under (B). The result is the amount to be
paid to the contractor as a proportionate share of profit, if any, as above provided.
Notwithstanding the above provisions, no compensation shall be paid under
this paragraph (d) by way of reimbursement for expenditures, including expendi-
tures made in settling or discharging obligations or commitments, or by way of
profit on account of supplies and other things which are undeliverable because
of destruction or damage, whether or not because of the fault of the contractor.
(e) The Government shall pay to the contractor such sum as the contracting
officer and the contractor may agree upon for expenditures made and costs incurred
with the approval of the contracting officer (a) after the date of termination for
the protection of Government property; and (b) for such other expenditures and
costs as may be necessary in connection with the settlement of this contract, and in
the absence of such agreement as to the amount of such expenditures and costs
shall reimburse the Contractor for the sanie.
(f) The obligation of the Government to make any of the payments required
by this Article shall be subject to any unsettled claim for labor or material and to
any claim which the Government may have against the Contractor under or in con-
nection with this contract, and payments under this Article shall be subject to reason-
able deductions by the Contracting Officer on account of defects in materials or
workmanship.
(g) The sum of all amounts payable under this Article, plus the sum of all
amounts previously paia under this contract, shall not exceed the total contract
price, adjusted in the event that this contract contains an article providing for price
adjustment, on the basis of the estimate of the Contracting Officer, to the extent
which would have been required by such article if this contract had been com-
pleted and labor and materials costs prevailing at the date of termination had
remained in effect.
(h) Should the above provisions of this Article not result in payment to the
Contractor of at least $ioo, then that amount shall be paid to the Contractor in
lieu of any and all payments hereinbefore provided for in this Article.
(i) The Government shall promptly make partial payments to the Contractor
(i) on account of the amounts due under paragraphs (c), (d) and (e) of
this Article to the extent that, in the judgment of the Contracting Officer, such pay-
ments'are clearly within the amounts due under such paragraphs, and
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(2) of such amounts as the Contracting Officer may direct, an account of
proposed settlements of outstanding obligations or commitments, to be made by the
Contractor pursuant to paragraph (d) (2) of this Article, if such settlements shall
have been approved by the Contracting Officer and subject to such provisions for
escrow or direct payment to the persons entitled to receive settlement payments as
the Contracting Officer may require.
(j) Any disputes arising out of termination under this Article shall be decided
in accordance with the procedure prescribed in Article ...... of this contract.
(k) Upon the making of the payments called for by this Article, all obligations
of the Government to make further payments or to carry out other undertakings
hereunder shall cease forthwith and forever, except that all rights and obligations
of the respective parties under the Articles, if any, of this contract applicable to
patent infringements and reproduction rights shall remain in full force and effect.
(1) The Government shall terminate this contract only in accordance with
this Article, except as otherwise provided by law or by Article ...... (Delays-
Damages). Notwithstanding Article ...... (Delays-Damages) and any defaults of
the Contractor, the Government shall terminate this contract only in accordance
with this Article if such termination is simultaneous with or part of or in connec-
tion with a general termination of war contracts at about the time of, or following
the cessation of the present hostilities or the end of the present war, unless the
Contracting Officer finds that the defaults of the Contractor (i) have been gross
or wilful and (2) have caused substantial damage to the Government.
